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MINETA SAN JOSE
INTERNATIONAL
AIRPORT

2006-07 PROJECTS
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North Concourse Building
Renzel Airfield Improvements
Central Plant Expansion

West Side Airfield Reconstruction
Consolidated Rentat Car Facility

Terminal Area Development
{various projects in the Terminal Area
Zone) .

Warehouse Building Maintenance

Alrcraft Rescue and Fire Fighting
Facility Upgrade

)
/ { “includes only a selection of the most significant Airport projects. Please see
; {:’ the Source & Use for a full project listing.



.2007-2011 CAPITAL IMPROVEMENT PROGRAM

MINETA SAN JOSE
INTERNATIONAL
AIRPORT

2007-11 PROJECTS |
Consolidated Rental Car Facility
South Apron Replacement

Public Parking Improvements
West Side Airfield Reconstruction
Warehouse Building Maintenance

Terminal Area Development
{various projects in the Terminal Area Zone)

ACM Demolition
Belly-Freight Facility
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‘‘‘‘‘‘ R . ' '/ “Includes only a selection of the most significant Airport projects. Please see
Ty ‘ the Source & Use for a full project listing.
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Introduction

The Norman Y. Mineta San José International
Airport's (SJC) 2007-2011 Adopted Capital
Improvement Program (CIP) totals $1.40
billion and contains approximately 69 capital
projects. On November 15, 2005, the City
Council approved, in concept, revisions to the
implementation of the Airport Master Plan.
This budget is reflective of those revisions as
well as the Airport’s vision statement, which
sets forth goals to provide the best service to
i’s customers, community, and business
partners.

This program is part of the Transportation
and Aviation Services City Service Area (CSA)
and supports the following outcomes: Provide
Safe and Secure Transportation Systems; Provide
Viable Transportation Choices that Promeote a Strong
Economy; Travelers bave a Positive, Reliable, and
Efficient  Experience; Preserve  and  Improve
Transpertation Assets and Facilities; and Provide a
Transportation System that Enbances Community
Livability.

In September 2005, a three-day workshop
with airline representatives, City staff, and
industry consultants was held to review
implementation plans for the Airport capital
development program, and to help formulate
recommendations to better align Airport
development with current  economic
assumptions. At this workshop, two key
findings presented by the City’s aviation
financial consultant (Ricondo & Associates)
were discussed and accepted.  First, air
passenger demand volume originally projected
for the year 2010 (17.6 million) is now
projected to be reached in the year 2017.
Second, in order to retain reasonable rates and
charges, continued implementation of the
Master Plan needs to be limited to $1.2-$1.5

billion. A team of City staff, consultants, and
airline staff have since worked on formulating
a set of program revisions that were
responsive to these two key findings yet stll
achieved the City’s development and
customer service objectives for the Airport.

The 2007-2011 Adopted CIP now
incorporates the results of these findings.
Input from a variety of stakeholders was used
to develop a facility that will meet the
community and customers’ needs as well as
keep costs low. The program as budgeted
reflects the funding as programmed in the
financial model developed by Ricondo &
Associates, however, award of the design-
build contract anticipated for fall 2006 may
result in some reprogramming of funding by
year. Additionally, the second phase of the
Terminal Area Improvement Program will be
demand-driven.

The Airport’s Capital Program over the next
five years is focused on the completion of the
construction of the North Concourse
Building as well as the implementation of a
new Terminal Area Improvement Program.
In the Terminal Area Improvement, Phase ]
allocation are a number of projects in the
terminal area that are anticipated to be part of
the design-build contract scheduled for award
in fall 2006. Elements included in the
appropriation are: construction of the first
half of Terminal B, roadway improvements,
landscaping, signage, improvements to the
existing Terminal A, and the phased tear
down of Terminal C, which includes a
temporaty Terminal C ticketing and bagga,

claim center. :
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Program Priorities and Objectives

The 2007-2011 Adopted Airport CIP is
consistent with the priorities and objectives
set out for the Transportation and Aviation
Services CSA. Following are the strategic
priorities identified in 2006-2007 for the
Airport:

¢ Ensure the Airport is Safe and Secute;

¢ Meet or Exceed  Regulatory
Compliance;

¢ Neighborhood and Business
QOutreach;

¢ Planning and Implementation of the
Airport’s CIP;

¢ Improve Customer Service Delivery;

¢ Maintain Reasonable Airline Rates and
Chatges;

e Increase Air Service;

® Ensure the Airport is Considered a
“Good Neighbor”; and

¢ Value Employee Resources.

In addition to the continuation of the North
Concourse Building and the Terminal Atea
Improvement, Phase I projects, the Adopted
CIP also includes: Consolidated Rental Car
Facility, an asphalt overlay of a portion of the
West Side Airfield, Public Art, and numerous
terminal and tenant improvements.

The construction of a Public Parking Garage
is also included in this 5-year CIP. However,
completion of this project is contingent upon
further analysis currently being completed by
the Airport’s financial feasibility consultant,
Ricondo & Associates. The South Apron
Replacement and the Aircraft Rescue and Fire
Fighting (ARFF) Facility Upgrade are also
programmed, and the completion of these
two projects is contingent upon the receipt of

grant funding requested from the Federal
Aviation Administration (FAA). A new Belly-
Freight Facility and the full reconstruction of
the West Side Taxiway are also programmed
in the 5-year CIP, but further analysis needs
to be completed in order to determine if the
projects are necessary.

Consistent with the City’s commitment to
neighborhood services, the Adopted CIP
continues to make the Acoustical Treatment
(ACT) Program a priority. Noise mitigation
funding is also programmed in the CIP to test
and treat eligible dwellings in the Airport

noise contour.
Sources of Funding

In the 2007-2011 Adopted CIP, funding
sources for Airport capital projects consist of
the following:

¢  $351.8 million from fund balance;

* $118.3 million from Passenger Facility
Charges (PFC’s);

¢  $30.0 million in transfers from Airport
Operating Funds;

e $11.8 million from interest earnings;

e $28.9 million in Airport Improvement
Program (AIP) Grants;

s $861.5 million from bond proceeds
(teflected 2s a transfer from Airport
Fiscal Agent Fund); and

s $962,000 from Tenant/ Miscellaneous
Reimbursements.

Much like the region’s economy, passenger
levels seem to have stabilized. But the levels
of economic growth that took place in the
1990°s are not expected to retumn. As a result,
PFC revenue, which is driven by enplanement
activity at the Airport, is anticipated to
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Sources of Funding (Conrd.)

increase at a very modest rate of
approximately 2% during the next fiscal year.

The transfer from the Airport Surplus
Revenue Fund has been budgeted to reflect
no increase from the 2006-2010 CIP in order
to maintain reasonable aitline rates and
charges.

The federal Airport Improvement Program
(AIP) grants administered by the FAA
represent both secured funds for which a
letter of intent (LOI) or grant agreement is in
place, as well as grants that have been
requested but not yet secured. As a result,
completion of projects programmed to be
. funded with grant revenue that is not yet
secured by the City will be contingent upon
the award of the grants. The Airport
continues to actively pursue additional grant
opportunities as well in order to offset the
costs of this Adopted CIP.

A significant portion, or approximately 61%,
of the Airport’s CIP relies on the issuance of
long-term debt for funding. Repayment of
Aitport debt is typically made from PFC’s,
AIP grants, Customer Facility Charges
(CFC’s), and airline rates and charges. The
long-term debt as programmed in this CIP
reflects the financial model developed by
Ricondo & Associates.  However, as the
Airport ventures into the award of a design-
build contract and the actual contract
encumbrance schedule is known, it is possible
that some reprogramming of funding by year
may be necessary.

Program Highlights

ort Master Plan

The Airport provides a significant benefit to
the local construction economy through the
development of the Airport Master Plan by
spurring construction spending. The 2007-
2011 CIP contains several significant
construction projects, including: Terminal
Area Improvement, Phase 1; the Consolidated
Rental Car Garage; and continuation of
construction on the North Concourse
Building. However, the Airport has already.
completed numerous other major Master Plan
projects, - including the reconstruction and
extension of Runways 30R and 30L, the
Catgo Ramp Security and Taxiway
Improvement project, the construction of the
International Arrivals Facility, the North
Concoutse Site Preparation and Excavation
(North Concourse Building, Package 1), and
the Terminal C Apron Lighting project, along
with  pumerous tenant improvements
throughout the terminals.

Airfield Facilifies

The Adopted CIP allocates $51.2 million
towards projects that will improve airfield
infrastructure to accommodate the demands
for air carrier and general aviation operations
and safety. Airfield improvement projects
include the following:

s  $21.3 million is included for the West Side
Airfield Reconstruction project, which
includes an  asphalt ovetlay of
approximately 121,000 square feet on
portions of Taxiways V and C. (The
reconstruction of the west side airfield
to support the future extension of
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)
Airfield Facilities (Cont'd.)

Taxiway W ($18.9 million) is contingent
upon further analysis); and

o  $15.8 million for the first portion of the
South Apron Replacement project, which
begins the design and construction of 11
gate positions adjacent to the new
Terminal B. This project is contingent
upon the receipt of grants.

Other airfield projects are also programmed
to provide funding for runway guard light
replacement, some demolition work, and
various other compliance projects.

Aviation Support - Environmental

A total of $27.9 million is programmed in this
CIP to continue to fund the acoustical
treatment of homes in the 65 decibel
Community Noise Equivalent Level (CNEL)
noise contour as well as to complete some
fuel related projects.  The curtent CIP
includes the following projects:

o $18.1 million is included for treatment of
eligible dwellings within the projected
2006 Noise Exposure Map, which was
approved by the Federal Aviation
Administration in September 2002, as well
as the City’s updated 2010 65 decibel
CNEL contour projection; and

e $8.1 million is included for the clean-up of
the existing fuel farm and to manage the
implementaton of a new  fuel
storage/distribution facility being
completed by a third party.

Other funding is programmed to provide for
testing of homes to determine eligibility of
treatment, and enforcement of noise and
curfew regulations,

Aviation Support Facilities — General

The Adopted CIP provides $38.5 million to
fund various new infrastructure
improvements and to renovate, maintain of
upgrade existing faciliies. The current CIP
includes the following projects:

*  §14.0 million is programmed for the Belly-
Freight Facility project which will fund
the design and construction of a new
airline belly freight facility on the east side
of the Airport if it is determined to be
necessary;

s  $10.4 million for the Airport Rescue and
Fire Fighting (ARFF) Facility Upgrade
project, which funds the design and
construcdon of an upgraded ARFF
Facility on the east side of the Airport
subject to receipt of grant funding;

*  $1.2 million for the acquisition of a new
Airport Rescue and Fire Fighting vehicle
which will replace one that has reached
the end of its useful life, subject to the
execution of a grant anticipated to be
received from the FAA; and

® $53 million for Public Art, which
provides funding for public art associated
with eligible Airport capital construction
projects.

Other minor projects are programmed to
provide for teplacement of equipment, land
improvements, and Airport signage design

and production.
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Program Highlights (Conrd.)

Aviation Support Facilities — Parking

In the Adopted CIP, a total of §234.0 million
is allocated for parking upgrades and for
construction of parking facilities. Specific
projects include the following:

e $128.5 million for a Consolidated Rental
Car Facility, which will complete design
and construction on a multi-level, 4,000 to
6,000 space, consolidated rental car facility
including a quick turn-around area for
washing, fueling, and minor setvicing of
rental cars;

o  $84.7 million for a Public Parking Garage,
which  provides for design and
construction of a 2,250 space public
patking garage, integral to the rental car
garage, subject to the outcome of the
financial feasibility analysis currently being
completed;

o $12.3 million for the continuation of the
FMC Site Reuse Preparation, which
includes demolition of existing structures
on a 52-acre Airport leasehold and
upgrades the site for various Airport uses;
and

o $6.7  million for Public Parking
Improvements, which will provide funds
for the design and construction of a 1,550
space public parking lot on the Green
Island, once the lot has been vacated by
the rental cars.

Other  parking  related projects are
programmed to remove and restore the upper
deck of the Terminal A Garage as well as
refurbish shuttle bus shelters and cashiering
booths.

Aviation Support Facilities — Transportatio

In the Adopted CIP, a total of $5.3 million is
allocated for various transportation related
maintenance and upgrade projects. Specific
projects include the following:

¢ $3.3 million for Pavement Maintenance,
which funds the reconstruction of asphalt
and concrete pavement at various
locations throughout the Airport to meet
airfield and roadway safety requirements;

e $793,000 for Automated People Mover
Terminal Zone Refinement which funds a
feasibility study to figure out how best to
include an Automated People Mover
system  into  the terminal  zone
development plan; and

e §788,000 programmed for AVI System
Replacement, which funds the purchase of
new hardware and softwate for tracking,
auditing, and invoicing revenue generated
from ground transportation activities at

the Airport.

Other transportation-related projects are
programmed to provide funding for a portion
of 2 bicycle/pedestrian pathway on the west
side of Airport Boulevard and Terminal Drive
from the Green Island to Terminal A, as well
as funding for at-grade improvements at the
Aitport Patkway/Airport Boulevard
intersection needed to increase traffic capacity
and to comply with Airport Security and
Traffic Relief Act requirements.
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2007-2011 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Passenger Terminal Facilities

In the Adopted CIP, a total of §770.9 million
is allocated for Passenger Terminal Facilities.
Specific projects include the following:

e $396.3 million for a porton of the
Terminal Area Improvement, Phase I
allocation falling within the S-year CIP,
which provides funding for a number of
projects that will be completed under the
Measure D, design-build process;

¢ $161.2 million is programmed for the
initial portion of Terminal Area
Improvement, Phase II, which includes a
number of demand-driven projects that
are anticipated to be completed by 2017;

¢  $193.0 million is programmed in this CIP
for the completion of construction of the
North  Concourse  Building, which
includes nine new gates with holdrooms
and jet bridges, restrooms, utlity and
service rooms, concessions and other
public space, and in-line baggage
screening system and baggape make-up
facilites; and

* $23 million for Terminal Building
Modifications, which is an ongoing
allocation that funds minor alterations to
accommodate expansions or changes in
Airport operations, including maintenance
projects at all Airport buildings and

terminals.

Other  terminal-related  projects  are
programmed to provide for annual
maintenance and upgrades as well as tenant
improvements.

Major Changes from the 2006-2010
Adopted CIP

In July 2005, the Airport hired the firm of
Ricondo & Associates and began work on
updating the financial projections associated
with implementing the Airport Master Plan.
In September 2005, 2 workshop was held with
Ricondo & Associates and a vadety of Airport
stakeholdets, and a consensus was reached to
implement a tevised Airport Capital Program
that increased the five-year total from $792.8
million in the 2006-2010 CIP to $1.4 billion in
the 2007-2011 CIP. In November 2005, the
City Council approved the recommendation
supported by the financial model to rephase
the Airport Master Plan.

By rephasing the Master Plan, the program
can be delivered faster and less expensively in
the long term. One tool that will assist in this
is the use of a design-build contract for the
projects in the tetminal zone. As a result,
many of the Master Plan projects have been
combined and are now included as part of the
Terminal Area Improvement, Phase I
allocation. In the 2006-2010 Adopted CIP,
the terminal upgrades, roadway
improvements, and landscaping and signage
projects were programmed as separate
projects.

While these projects ate not new, many have
been accelerated in order to bring improved
facilities on-line sooner.

The major changes from the 2006-2010
Adopted CIP include the following:
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2007-2011 Adopted Capital Improvement Program

Overview

Major

Changes from the 2006-2010

Adopted CIP (Convd.)

A separation of the Consolidated Rental
Car Facility and the Public Parking Garage

~ ($50.9 million programmed in the 2006-

2010 Adopted CIP to partially fund the
projects) based on the rephasing of the
Airport Master Plan. These projects, once
a part of the Central Garage, Phases 1 &
2, are now two separate stand-alone
projects;

South Apron Replacement was formerly
split into three phases (§9.2 million in the
2006-2010 Adopted CIP to partially fund
the project) and has now been combined
into one project;

Terminal Area Improvement, Phase I is a
combination of multiple projects that
have been rescoped and rephased
including  some previously budgeted
projects such as: Airport Boulevard
Landscaping and Sidewalk, Airport
Boulevard North Sidewalk, Airport
Boulevard Utiliies North of Airport
Parkway, Ewert Road Landscaping,
Interim Landscaping West of Airport
Boulevard/Airport Parkway,
Miscellaneous Terminal Zone Landside
Development Sidewalk Improvements
South of Terminal C, South Apron
Airside FElectrical, South Apron Airside
Utilides, South Concourse Building
Utdlities in Roadway, North Concourse
Roadway Mitigation, and Off Airport
Traffic Mitigation.

Operating Budget Impact

A total of three projects in the 2007-2011
Adopted CIP are estimated to have an impact
on the operating budget, which is "fully
supported by the Airport Maintenance and
Operations Fund and consistent with the
Aitport’s financial model completed by
Ricondo & Associates. The following table
shows the net impact of these projects. All
projects anticipated to be operational in 2006-
2007 are addressed in the 2006-2007 Adopted
Operating Budget. Additional detail on the
individual projects with operating budget
impacts is provided in Attachment A at the
conclusion of this overview and in the Project
Detail Pages.
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2007-2011 Adopted Capital Improvement Program

Overview

Net Operating Budget Impact Summary (000’s)

2007-2008
Airport Capital Projects $130.000
Total $130,000

2008-2009  2009-2010  2010-2011
$1,135.000  $11,581,000 $13,548.000
$1,135,000  $11,581,000 $13,549,000

Note: The estimated operating costs have been provided by the Airport Department and have not yet been fully
analyzed by the Budget Office. That analysis may well result in different costs when the actual budget for the year in

question is formulated.

Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved several changes to the
Proposed Capital Improvement Program.
The rebudgeting of $203.3 million of
unexpended funds for 37 projects was
approved along with a rebudget of bond
proceeds in the amount of $12.3 million
associated with the FMC Site Reuse
Preparation. In addition, the City Council
approved the augmentation of funding in the
Advanced Planning project ($74,000) to
complete Guadalupe Bike Trail design efforts.

Funding was also added ($65,000) to cover
the local share match of grant funding
approved for the Noise Monitoring Units
project.  City Council also approved the
addition of funding to purchase software to
implement the Airports Computerized
Maintenance Management System ($59,000).
Finally, the reduction in funding of the Part
139 Compliance Projects ($38,000) and the
Fuel Storage Facility revenue line item
($188,000) was also approved to reflect the
acceleration of activity into 2005-2006 that
was originally programmed to occur in 2006-
2007 or later.
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Airport Capital Program

- 2007-2011 Adopted Capital Improvement Program
‘Attachment A - Operating Budget Impact

2007-2008 2008-2009 2009-2010 2010-2011

Airport Capital Program

North Concourse Building | $7,800,000  $8,112,000
Public Parking Garage _ $1,505,000
Terminal Ar_ea Improvement, Phase | $130,000 $1,135,000 $3,781,000 $3,932,000

Total Airport Capital Program $130,000 $1,135000 $11,581,000 $13,549,000
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Source of Funds

Estimated
2005-2006

2006-2007

2007-2008

2008-2009

2009-2010

5-Year

2010-2011 Total

SOURCE OF FUNDS

Alrport Capital improvement Fund
Beginning Fund Balance
Revenue from Other Agencies:
Federal Government

interest Income

Reserve for Encumbrances

53,126,053

40,778,614
886,000
7,830,784

55,074,363

4,253,000

1,481,000 -

29,343,898

6,638,000
950,000

22,205,628

11,474,000
869,000

14,417,188

1,081,000
612,000

4473648  55074,363 *

5,405,000
370,000

28,851,000
4,282,000

Total Airport Capital
Improvement Fund

102,621,451

Airport Revenue Bond Improvement

Fund

Beginning Fund Balance

Sale of Bonds

- Bond Proceeds

Contributions, Loans and

Transfers from:

Special Funds

- Transfer from Airport Fiscal Agent
Fund (525)

Capital Funds

~ Transfer from Airport Capital
Improvement Fund (520)
Reserve for Encumbrances

204,909,162

3,929,000

73,965,000

21,127,098

60,808,363

236,448,260

12,348,000

151,427,000

36,931,898

94,758,260

182,368,000

34,548,628

94,758,260

222,875,000

16,110,188

94,758,260

171,996,000

10,248,648 88,207,363 *

04,758,260 236,448,260 *

12,348,000

120,535,000 849,201,000

Total Airport Revenue Bond
improvement Fund

303,930,260

400,223,260

277,126,260

317,633,260

266,754,260

215,293,260 1,097,997,260 *

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

Estimated 5-Year
2005-2006 2006-2007  2007-2008 2003-2009 2009-2010 2010-2011 Total

SOURCE OF FUNDS (CONT'D.)

Airport Renewal & Replacement Fund

Beginning Fund Balance 8,087,168 14,387,599 2,591,599 2,392,589 3,660,599 5,218,589 14,387,599 *
Contributions, Loans and

Transfers from:

Special Funds

= Transfer from Airport Surplus 10,700,000 6,000,000 6,000,000 6,000,000 6,000,000 6,000,000 30,000,000
Revenue Fund (524)

Interest Income 209,000 360,000 185,000 184,000 226,000 298,000 1,253,000

Miscellaneous Revenue

~ Fuel Storage Facility 300,000 85,000 198,000 283,000

- Tenant Improvement Payments 120,000 125,000 130,000 138,000 141,000 147,000 679,000

Reserve for Encumbrances 4,895,431

Total Airport Renewal & 25,211,599 20,872,599 8,991,599 8,910,599 10,027,599 11,663,599 46,602,599 *

Replacement Fund

Airport Passenger Facility Charge

Fund

Beginning Fund Balance 50,132,718 45,861,093 20,622,168 26,828,168 36,413,168 40,313,168 45,851,093 *

Interest Income 1,013,000 1,401,000 1,081,000 1,153,000 1,367,000 1,236,000 6,238,000

Miscellaneous Revenue

- Passenger Facility Charge 21,400,000 22,100,000 22,600,000 23,400,000 24,500,000 25,700,000 118,300,000
Proceeds

Reserve for Encumbrances 8,818,516

Total Airport Passenger Facility 81,364,234 69,352,093 44,303,168 51,381,168 62,280,168 67,249,168 170,389,093 *

Charge Fund

TOTAL SOURCE OF FUNDS 513,127,544 551,256,315 367,352,925 412,473,655 355172,215 304,454,675 1,403,196,315 *

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS

Construction Projects

Airfield Facilities

ACM Demoiition

ACM Site Preparation/RTR
Demalition

Extend and Strengthen Runway
30L

Runway 30R Extension
Runway Guard Light
Replacement

South Apron Replacement
Terminal C Apron Lighting
Airfield Sign Replacement
Part 139 Compliance
Projects

Runway 11/29 REIL
Taxiway Y Reconstruction
Taxiway Z Alignment
West Side Airfield
Reconstruction

Total Airfield Facilities

B A

&AW

Aviation Support - Environmental

Clean-Up of Existing Fue! Farm
Environmental Plans

Fuel Farm Clean-up Study
Noise Attenuation Treatment -
Category |

Noise Attenuafion Treatment -
Schools

Estimated 5-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total
o 70,000 440,000 377,000 887,000
170,000
1,656,000
40,000
528,000 12,000 540,000
7,737,000 1,341,000 6,707,000 15,785,000
137,000
463,000 27,000 27,000
73,000 189,000 189,000
417.000 323,000 323,000
26,810,000 11,560,000 41,560,000
2,574,000 549,000 549,000
8,000 - 2,450,000 18,854,000 21,304,000
32,348,000 15,098,000 598,000 8,189,000 20,572,000 6,707,000 51,164,000
741,000 6,667,000 7,408,000
87.000
188,000
268,000
272,000
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support - Environmental

7. Camera for Curfew
Enforcement

8. Fuel Farm Improvement
and Clean-Up

. New Fuel Storage Facility

10. Noise Attenuation Testing -
Category Il

11. Noise Attenuation
Treatment - Category iB

12. Noise Attenuation
Treatment - Category I/l

13. Noise Monitoring Units

Total Aviation Support -
Environmental

Aviation Support Facilities - General

Aerial Photos

Airport Signage Program
Alternative Fueling Station
Belly-Freight Facility
Building Furnishing and
Modifications

Building Trades Contract

Landscaping Replacements and
Modifications

Remote Transmitter Receiver
Relocation

Sign Production Vendor

Upgrade Airport Parkway
Entrance

Estimated 5-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total
88,000 15,000 15,000
92,000 100,000 100,000
406,000 188,000 197,000 188,000 583,000
88,000 21,000 12,000 12,000 13,000 58,000
35,156,000 14,873,000 2,459,000 17,332,000
122,000 440,000 149,000 101,000 100,000 790,000
99,000 1,638,000 1,638,000
36,866,000 17,275,000 3,558,000 6,978,000 113,000 27,924,000
41,000 41,000
100,000
53,000
1,404,000 7,019,000 5,615,000 14,038,000
134,000
248,000
15,000
616,000
291,000
136,000 778,000 914,000
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Airport Capital Program
2007-2011 Adopted Capital Improvement Program
Use of Funds
Estimated 5-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total
USE OF FUNDS (CONTD.)
Construction Projects
Aviation Support Facilities - General
14. Airport Rescue and Fire 1,035,000 5,175,000 4,140,000 10,350,000
Fighting Facility Upgrade
15. Building Modifications 630,000 25,000 25,000
16. Equipment, Operating 231,000 872,000 269,000 137,000 577,000 822,000 2,677,000
17. Facilities Maintenance 290,000 39,000 329,000
Equipment
18. Fire Truck 1,241,000 1,241,000
19. HVAC Repairs and 67,000 67,000
Monitoring
20. Land Improvements 278,000 125,000 89,000 244,000 96,000 264,000 818,000
21. Public Art 580,000 1,298,000 1,412,000 1,073,000 1,012,000 490,000 5,285,000
22. Reiocate Construction 78,000 122,000 122,000
Facility Trailers
23. Replace/Upgrade UPS at 189,000 189,000
ACC
24. Security System Upgrade 119,000 119,000
25. Signage Design and 42,000 220,000 229,000 238,000 248,000 258,000 1,193,000
Production
26. Warehouse Building 7,000 128,000 586,000 1,114,000
Maintenance
Total Aviation Support Facilities 3,313,000 5,731,000 9,603,000 13,028,000 8,326,000 1,834,000 38,522,000
- General
Aviation Support Facilities - Parking
Parking Revenue Control 649,000
Replacement
Public Parking Improvements 1,114,000 5,568,000 6,682,000
Relocate Parking Control 365,000
Buildings

Westside Parking Lot 45,000
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS {CONT'D.)

Construction Projects

Avlation Support Facilities - Parking

27. Consolidated Rental Car
Facility

28. FMC Site Reuse
Preparation

29. Garage Upper Deck
Restoration

30. Public Parking Garage

31. Refurbish/Replacement of
Parking Cashier Booths

32. Refurbish/Replacement of
Shuttle Bus Shelters

Total Aviation Support Facilities
- Parking

Aviation Support Facilities - Security

Airline Maintenance Facility
Baggage Screening Phase I
Cargo Ramp Security and
Taxiway Improvements
Central Terminal Building
Demolition of 1253,1277,1311
Airpert Blvd. Buildings
General Airport Support Security
Grant Project

North Concourse Site Facility
Relocation

Security improvements

33. Gate A1-C Relocation

Total Aviation Support Facilities
- Security

Estimated 5-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total
404,000 10,288,000 41,568,000 31,176,000 23,249,000 22,189,000 128,470,000
4,095,000 12,348,000 12,348,000
531,000 550,000 1,081,000
183,000 167,000 8,143,000 42 466,000 33,973,000 84,749,000
200,000 104,000 109,000 413,000
79,000 83,000 73,000 235,000
5,441,000 23,613,000 50,443,000 73,824,000 58,336,000 27,757,000 233,978,000
449,000
110,000
76,000
23,000
12,000
57,000
16,000
103,000
62,000 30,000 30,000
908,000 30,000 30,000
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Airport Capital Program
2007-2011 Adopted Capital Improvement Program
Use of Funds
Estimated S-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total

USE OF FUNDS (CONTD.)
Construction Projects
Aviation Support Facilities - Transportation
Airport Boulevard Express Exit 95,000
Lane _
Airport Boulevard/Airport 60,000
Parkway Grade Separation
Bike/Ped Path - North 374,000 8,000 382,000
Off Airport Traffic Mitigation 44,000
34. AVI System Replacement 788,000 788,000
35. Airport Boulevard/Airport 21,000 95,000 95,000

Parkway ASTRA

Compliance
36. Automated People Mover 139,000 184,000 193,000 203,000 213,000 793,000

Terminal Zone Refinement
37. Pavement Maintenance 655,000 600,000 624,000 649,000 675,000 702,000 3,250,000
Total Aviation Support Facilities 1,014,000 1,667,000 817,000 1,226,000 896,000 702,000 5,308,000
- Transportation
Passenger Terminal Facilities
Asbestos Abatement 5,000
Consolidated Terminal Concept 16,000
Federal Inspection Services 95,000
Facility
Passenger Boarding Bridge 356,000 356,000
Control Upgrade
Refurbishment of Baggage Claim 80,000
Conveyors
Terminal Area Improvement, 5,334,000 69,568,000 86,252,000 161,154,000
Phase fl
38. Ceiling Tile Replacement in 400,000 100,000

Terminal A
39. Central Plant Expansion 394,000 5,333,000 5,333,000
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Construction Projects

Passenger Terminal Facilities

40.
M.
42,
43,

44,
45.

46,
47,

48,
49
50.
51.

52,
53.
54,

55.

Electrical Distribution
System

Escalator Replacement at
Terminal A Baggage Ciaim

Heating, Ventilation and Air

Conditioning Replacement
Master Plan Miscellaneous
Precursor Projects

North Concourse Building
Restroom Renovations at
Terminal A - All Locations
Tenant Plan Review
Terminal A Door
Replacement

Terminat A Jet Bridge Wall
Panel Replacements
Terminal Area
Improvement, Phase |
Terminal Building
Madifications

Terminal C Carpet
Replacement

Terminal Elevator Repair

Terminal Seating Frames

Upgrade Passenger
Boarding Bridges
Utility Infrastructure

Total Passenger Terminal
Facilities

Total Construction Projects

Estimated 5-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total

145,000 1,363,000 1,363,000
330,000 330,000
40.0007 36,000 38,000 39,000 41,000 43,000 197,000
2,212,000 3,786,000 3,786,000
52,276,000 193,010,000 183,010,000
448,000 448,000
120,000 125,000 130,000 136,000 141,000 147,000 679,000
205,000 205,000
190,000 190,000
163,000 117,512,000 128,522,000 127,174,000 18,351,000 4,734,000 396,293,000
379,000 455,000 281,000 595,000 304,000 644,000 2,279,000
160,000 160,000
36,000 239,000 238,000
21,000 21,000
424 000 424,000
6,118,000 4,289,000 4,289,000
62,079,000 328,026,000 129,327,000 133,278,000 88,405,000 91,820,000 770,856,000
141,969,000 391,440,000 194,351,000 236,523,000 176,648,000 128,820,000 1,127,782,000
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Airport Capital Program
2007-2011 Adopted Capital Improvement Program
Use of Funds
Estimated 5-Year
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 Total
USE OF FUNDS (CONTD.)
Non-Construction
General Non-Construction
ARC Flash Study 182,000 182,000
Etements of the Master Plan 1,563,000
Studies
Federal Inspection Services 3,000
Facility Lease
Green Building Policy Committee 26,000
Information Technology Staff 10,000
Suppeort
Principat and Interest Payments 250,000 500,000 500,000
Terminal Zone Development 645,000
Strategy Study
56. - Advanced Planning 826,000 709,000 1,213,000 1,274,000 1,338,000 4,534,000
§57. Computerized Maintenance 589,000 589,000
Management Systern
Total General Non-Construction 3,323,000 1,798,000 1,395,000 1,274,000 1,338,000 5,805,000
Contributions, Loans and Transfers to Special Funds
Transfer to Airport Fiscal Agent 14,867,000 14,867,000 21,867,000 38,237,127 89,838,127
Fund (525)
Transfer to Airport Revenue Fund 16,074,229 10,702,390 10,555,270 10,560,440 10,555,540 4,183,214 46,556,854
(521)
Total Contributions, Loans and 16,074,229 10,702,390 25,422,270 25,427,440 32,422,540 42,420,341 136,394,981
Transfers to Special Funds
Total Non-Construction 19,397,229 12,500,380 28,817,270 26,701,440 33,760,540 42,420,341 142,199,981
Ending Fund Balance 351,761,315 147,315,925 146,184,655 149,249 215 144,763,675 133,214,334 133,214,334+
TOTAL USE QF FUNDS 513,127,544 651,256,315 367,352,925 412,473,655 355,172,215 304,454,675 1,403,196,315*

* The 2006-2007 through 2008-2010 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

TOTAL RESOURCES
Construction Projects

Airfield Facilities

Airfield Sign Replacement

Part 139 Compliance Projects
Runway 11/29 REIL

Taxiway Y Reconstruction
Taxiway Z Alignment

West Side Airfield Reconstruction

Total Airfield Facilities

Aviation Support - Environmental

7. Camera for Curfew Enforcement

8. Fuel Farm Improvement and Clean-Up
9. New Fuel Storage Facility

10. Noise Attenuation Testing - Category Wl

11. Noise Attenuation Treatment -
Category 1B

12. Noise Attenuation Treatment -
Category I/l

13. Noise Monitoring Units

Dok

Total Aviation Support - Environmental

Aviation Support Facilities - General

14. Airport Rescue and Fire Fighting
Facility Upgrade

15. Building Maodifications

16. Equipment, Operating

17. Faciliies Maintenance Equipment

18. Fire Truck

(520) (526) {527} (529) Total
Alrport Capiltal Alrport Revenue Bond Airport Renewal & Airport Passenger Facllity
Improvement Fund Improvement Fund Replacement Fund Charge Fund
60,808,363 400,223,260 20,872,599 69,352,093 551,256,315
27,000 27,000
189,000 189,000
323,000 323,000
1,256,000 10,304,000 11,560,000
543,000 549,000
2,363,000 87,000 2,450,000
1,283,000 2,363,000 1,148,000 10,304,000 15,098,000
15,000 15,000
100,000 100,000
188,000 188,000
21,000 21,000
1,566,000 13,307,000 14,873,000
440,000 440,000
1,400,000 238,000 1,638,000
2,966,000 562,000 13,747,000 17,275,000
834,000 201,000 1,035,000
25,000 25,000
872,000 872,000
280,000 290,000
1,000,000 241,000 1,241,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(520) (526) (6271} {529) Total

££6 A

Airport Capital Alrport Revenue Bond Alrport Renewal &  Airport Passenger Facility
Improvement Fund improvement Fund Replacement Fund Charge Fund
Construction Projects
Aviation Support Facilities - General
19. HVAC Repairs and Monitoring 67,000 67,000
20. Land Improvements 125,000 125,000
21. Pubiic Art 1,298,000 1,298,000
22. Relocate Construction Facility Trailers 122,000 122,000
23. Replace/Upgrade UPS at ACC 189,000 189,000
24. Security System Upgrade 119,000 119,000
25. Signage Design and Production 220,000 220,000
26. Warehouse Building Maintenance 110,000 18,000 128,000
Total Aviation Support Facilities - General 1,834,000 311,000 3,467,000 119,000 5,731,000
Aviation Support Facilities - Parking
27. Consolidated Rental Car Facility 10,288,000 10,288,000
28. FMC Site Reuse Preparation 12,348,000 12,348,000
29. Garage Upper Deck Restoration 531,000 531,000
30. Public Parking Garage 167,000 167,000
31. Refurbish/Replacement of Parking 200,000 200,000
Cashier Booths
32. Refurhish/Replacement of Shuttle Bus 79,000 79,000
Shelters
Total Aviation Support Facilities - Parking 22,636,000 977,000 ~ 23,613,000
Aviation Support Facilities - Security
33. Gate A1-C Relocation 30,000 30,000
Total Aviation Support Facilities - Security 30,000 30,000
Aviation Support Facilities -
34. AVI System Replacement 788,000 788,000
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2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

Airport Capital Program

Construction Projects
Aviation Support Facilities -

35
36.
37.

Airport Boulevard/Airport Parkway
ASTRA Compliance

Automated People Mover Terminal
Zone Refinement

Pavement Maintenance

Total Aviation Support Facilities -
Passenger Terminal Facilities

28.
39.
40.
41.

42,
43.

44,
45,

48,
47
48.

49,
50.
51.
52.

Ceiling Tile Replacement in Terminal A
Central Plant Expansion

Electrical Distribution System
Escalator Replacement at Terminal A
Baggage Claim

Heating, Ventilation and Air
Conditioning Replacement

Master Plan Miscellaneous Precursor
Projects

North Concourse Building

Restroom Renovations at Terminat A -
All Locations

Tenant Plan Review

Terminal A Door Replacement
Terminal A Jet Bridge Wall Panel
Replacements

Terminal Area Improvement, Phase |
Terminal Building Modifications
Terminal C Carpet Replacement
Terminal Elevator Repair

(5820) (526) {527) (529) Total
Airport Capital Alrport Revenue Bond Airport Renewal &  Airport Passenger Facility
improvement Fund Improvement Fund Replacement Fund Charge Fund
95,000 95,000
184,000 184,000
600,000 600,000
1,667,000 o 1,667,000
100,000 100,000
5,333,000 5,333,000
1,250,000 113,000 1,363,000
330,000 330,000
36,000 36,000
3,470,000 316,000 3,786,000
14,822,000 178,188,000 183,010,000
448,000 448,000
125,000 125,000
205,000 205,000
190,000 190,000
87,996,000 5,099,000 24,417,000 117,512,000
455,000 455,000
160,000 160,000
239,000 239,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(620) (626) s2n 529)° - . Total

§€6 - A

Airport Capital Alrport Revenue Bond . Airport Renéwal & - Airport Passenger Facility
Improvement Fund improvement Fund " Replacement Fund Charge Fund

Construction Projects
Passenger Terminal Facilities
53. Terminal Seating Frames 21,000 21,000
54. Upgrade Passenger Boarding Bridges 424,000 424,000
55. Utility Infrastructure 3,388,000 901,000 4,289,000
Total Passenger Terminal Facilities 14,822,000 279,625,000 9,162,000 24,417,000 328,026,000
Total Construction Projects 20,905,000 304,965,000 16,983,000 48,587,000 391,440,000
Non-Construction
General Non-Construction

Principal and Interest Payments 500,000 500,000
56. Advanced Planning 709,000 709,000
§57. Computerized Maintenance 589,000 589,000

Management System
Total General Non-Construction 500,000 1,298,000 1,798,000
Contributions, Loans and Transfers to

Transfer to Airport Revenue Fund (521) 10,559,465 142,925 10,702.390
Total Contributions, Loans and Transfers 10,559,465 142,925 10,702,390
Total Non-Construction 10,559,465 500,000 1,298,000 142,925 12,500,390
Ending Fund Balance 29,343,898 94,758,260 2,591,599 20,622,168 147,315,925
TOTAL USE OF FUNDS 60,808,363 400,223,260 20,872,599 69,352,093 551,256,315




Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

1. Airfield Sign Replacement

CSA: Transportation & Aviation Services Initial Start Date; 2nd Qtr. 2005
CSA Qutcome: Travelers Have a Posilive, Reliable and Efficient Rovised Start Date:

Experience Initial Completion Date: 3rd Qtr. 2006
Department: Airport Revised Complation Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project replaces the last of the Volmar signs and clder Crouse-Hind signs that will not be

replaced by other airfield projects.

Justification:  Existing signs do not have enough luminance across the face of the sign and are no longer in
production, making replacement parts difficult to find. New signage will reduce man-hours spent on
repairs, lower energy usage, and reduce the risk of sign failure.

EXPENDITURE SCHERULE (000'5)

Cost Elements Prior 2005-06 2005-06 2008-07 2007-08 2008-09 2009-10 2010-11 S5-Year Beyond Project

Years Appn. Estimate Total  B-Year Total
Development
Design 53 5 5 58
Bid & Award 2 2 . : 2
Construction 449 422 27 27 449
Program Management 34 34 34
TOTAL 53 490 483 7 27 543

FUNDING SOURCE SCHEDULE (D0D'S)

Airport Capital 438 4n 27 27 438
Improvement Fund
Airport Renewal & 53 52 52 105

Replacement Fund

TOTAL 53 490 - 463 -1 27 543

ANNUAL OPERATING BURGET IMPACT (000'5)

None

Major Changes in Project Cost:
2005-2006 - increase of $481,000 to reflect the grant amount received and the local share match.

Notes:

This project was formerly titied "Airfield Taxiway Sign Replacement.” This project has been programmed in the cut-years,
however the funding was accelerated o meet the requirements necessary to pursue a grant.

FY Initiated: 2004-2005 Redevelopmaent Area: N/A
Initial Project Budgest: $62,000 SN1 Area: N/A
Appn. #: 5027

V-937



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

2. Part 139 Compliance Projects

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2005
CSA Qutcome: Provide Safe and Secure Transporiation Systems Revised Start Date:

Department: Airport Initial Completion Date: 3rd Qtr. 2007
Council District: 3 Revised Completion Date: 2nd Qtr. 2007
Location: Norman Y. Mineta San José International Airport

Description: This project funds the design and construction of various improvements tc correct deficiencies

identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

Justification: This project is needed to complete modifications 1o Airport facilities pursvant to FAA requirements.

EXPENDITURE SCHEDULE {000'S}

Cost Elements Prior 2005-06 200506 2008-07 2007-08 2008-09 2009-10 2010-11 &-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 7 7 5 5 12
Design 28 28 20 20 48
Bid & Award 1 1 1
Construction 38 38 147 147 185
Program Management 18 16 16
TOTAL 73 73 189 189 262
FUNDING SQURCE SCHEDULE (000°'S)

Airport Renewal & 73 73 189 189 262
Replacement Fund

TOTAL 73 73 189 189 262

None

Major Changes in Project Cost:

None

Notes:

FY initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $262,000 SNI Area: N/A
Appn. #: 5072

V -938



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

3. Runway 11!29‘ REIL

CSA: Transporiation & Aviation Services Initial Start Date: 3rd Qir. 2005
CSA Outcome; Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport _ Initial Completion Date: 1st Qir. 2007
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the installation of Runway End Indicator Lights (REIL) at both ends

of Runway 11/29,

Justification: These improvements were recommended by the FAA's Runway Safely Action Team (RSAT)
) committes to increase operafional safety.

EXPENDITURE SCHEDULE (00'S)

Prior 2005-06 2005-08 200§-07 2007-08 2008-09 2009-10 2010-11 S5-Year Beyond  Project

Cost Elemants Years Appn. Estimate Total S-Year Totat
Development 7 7 7
Design 7 7 7
Bid & Award 3 3 3
Construction 3ge 375 323 323 o8
Program Management 25 25 _ 25
TOTAL 410 497 s ' 323 740
Airport Capital 330 330
Improvement Fund .

Airport Renewal & 410 87 323 az 410
Replacement Fund

TOTAL 410 417 azz : 323 740

ANNUAL OPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:

2007-2011 CIP - Increase of $330,000 that reflects the approval by the FAA to apply the unused portion of the Taxiway Z
grant to this project.

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $410,000 SNI Area: N/A
Appn. #: 5067

V-939



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

4. Taxiway Y Reconstruction

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initia} Completion Date: 2nd Qtr. 2007
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds the reconstruction of Taxiway Y, between Taxiways B and L, to design group IV

standards (Airport Masier Plan Project A-29). It includes the reconstruction of the existing taxiway
and the strengthening of intersections at cross taxiways, including the widening of Taxiway L. This
projeci is envisioned to be a multi-phase project to accommodate the operational needs of the
Airport.

Justification: Taxiway Y is the primary north-south taxiway used by all air camiers to go from the terminal to the
runways. It was designed and built approximately 40 years ago and is at the end of its useful life.
The new taxiway will be built to current FAA standards and will provide very durable pavement
sufficient to support aircraft operations referenced in the Airport Master Plan.

EXPENDITURE SCHEDULE (000'S}

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 b5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Drevelopment 91 91
Design 416 1,030 1,030 1,446
Bid & Award 5 328 328 333
Construction 34917 24,255 10,662 10,662 34,317
Program Management 292 2,085 1,197 898 898 2,387
TOTAL 804 38,370 26,810 11,560 11,560 39,174
FUNDING SOURCE SCHEDULE {D00'S)

Airport Capital 11,942 10,686 1,256 1.256 11,842
Improvement Fund

Airport Renawal & 143 143
Replacement Fund

Aimport Passenger 661 26,428 16,124 10,304 10,304 27.089
Facility Charge Fund

TOTAL 804 38,370 26,810 11,560 11,560 39,174

None

Major Changes in Project Cost:

2004-2008 CIP - increase of $6.1 million since the project budget established in the first year represented an estimate
only and was made prior to the completion of the feasibility study.

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $31,500,000 SNI Area: N/A
Appn. #: 4635

V -940



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

5. Taxiway Z Alignment

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2004

CSA Qutcome: Provide a Tra_nspgftation System that Enhances Revised Start Date: 4th Qir. 2004

Department: gi‘:lf)“c"pt““'ty Livabiiity Initial Completion Date: 2nd Qtr. 2006
) i i : 2 :

Council District: 3 Revised Completion Date: 2nd Qtr. 2007

Location: Norman Y Mineta San José International Airport

Description: This project funds the design and construction of the realignment of a portion of Taxiway Z, ten feet

1o the west from Taxiway Gto L.

Justification: Taxiway Z needs to be widened to aliow larger aircraft parked at Terminal A fo use this taxiway,
thereby improving operational flexibility.

EXFENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006.07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total 5-Year Total
Develcpment _ 5 : 5
Design 138 245 245 383
Bid & Award 1 23 23 : 24
Construction 2688 2188 500 500 2,688
Program Management 39 167 118 49 49 206
TOTAL 183 3,123 2574 549 549 3,306
FUNDING SOURCE SCHEDULE (D00'S)

Airport Capital 93 2542 2542 2,635
Improvement Fund

Airporl Renewal & 80 581 32 549 549 671
Replacement Fund

TOTAL 183 3123 2574 549 549 3,306

ANNUAL OPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:

2007-2011 CIP - Decrease of $2.7 million to reflect the actual amount of the grant received, which was less than the
amount pregrammed in the 5-year CIP.

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $5.850,000 SN\ Area: N/A
Appn. #: 5496

V -941



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

6. West Side Airfield Reconstruction

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
Experience iti 1 2n 8

Department: Airport Ininmal Completllon Date: 2nd Qtr. 200

e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the design and construction of an asphalt overlay of approximately 121,000

square feet on portions of Taxiways V and C. Funding in 2009-2010 represents reconstruction of the
west side airfield to construct portions of the future Taxiway W extension. Timing of this work is
dependent on the implementation of cargo facilities on the west side of the Airport.

Justification: In order to support safe and efficient aircraft operations for fix based operators, reconstructive work is
required on several west side taxiways.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond FProject

Years Appn. Estimate Total 5-Year Total
Development a5 8 87 594 681 689
Design 198 1,654 1,852 1,852
Bid & Award 1 89 100 100
Construction 2,000 15,339 17,339 17,329
Program Management 154 1,178 1,332 1,332
TOTAL 5 8 2,450 18,854 21,304 21,312
FUNDING SQURCE SCHEDULE {000'S)

Airport Revenue Bond 2,363 18,854 21,217 21,217
Improvement Fund

Airport Renewatl & 95 8 87 87 a5
Replacement Fund

TOTAL a5 8 2,450 18,854 21,304 21,312

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
The estimated start date and completion date refer to the asphalt overiay to be constructed on portions of Taxiways V and
C.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $21,312,000 SN Area: N/A
Appn. #: 5254

V-942



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

7. Camera for Curfew Enforcement

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2004

CSA Outcome: Provide a Tra.nspt.:!'tation System that Enhances Revised Start Date:

Department gm'g“""y Livability Initial Completion Date: 2nd Qtr, 2005
A i i : 4th Qtr,

Council District: 3 Revised Completion Date Qtr, 2006

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the installation of a Curfew Enforcement Camera System. This

system serves as the primary determination of curfew operations at the Airport and ensures
compliance with the relevant City ordinance.

Justification: Cument methods for determining curfew operations are considered inadequate as existing cameras
do not meet curfew specifications. The purchase and installation of new cameras will be used to
ensure compliance with the relevant City noise ordinance.

EXPENDITURE SCHEDULE (000°5)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 3 103 88 15 15 106
TOTAL 3 103 88 15 15 108

FUNDING SOURCE SCHEDULE (000'S)

Aimort Renewal & 3 103 88 15 15 108
Replacement Fund i

TOTAL 3 103 88 16 18 106

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $105,000 SNI Area: N/A
Appn. #: 5608
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:
CSA OQutcome:

Department:

Council District:

Location:

Description:

Justification:

EXPENDITURE SCHEDULE (000'S)

Cost Elements

8. Fuel Farm Improvement and Clean-Up

Transporiation & Aviation Services Initiat Start Date: Ongoing
Provide a Tra_nspgrtation System that Enhances Revised Start Date:
gi‘:;";u"'w Livability Initial Completion Date: Ongoing

3 Revised Compietion Date:

Norman Y. Mineta San José International Airport

This project provides for the monitoring of soil and ground water at the Airport's existing fuel farm in
order to meel local agency requirements.

This project is necessary to comply with requirements of the Regional Water Quality Controt Board
and Santa Clara Valley Water District and to meet current fueling needs.

Prior 2005-06 200506 2008-07 2007-08 2003-09 2009-10 2010-11 S5.Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 192 92 100 100
TOTAL 192 92 100 100

FUNDING SOURCE SCHEDULE (000'5)

Airporl Renewal & 192 92 100 100
Replacement Fund
192 92 100 100

TOTAL

ANNUAL QPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

/A

Notes:

This expenditure has been ongoing and an allocation has been programmed each year until a new fuel fanm can be
constructed. Project schedule dates and selected budget information are not provided due to the ongoing nature of this

project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4033
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

9. New Fuel Storage Facility

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 1989

CSA Qutcome: Travel_ers Have a Positive, Reliable and Efficient Revised Start Date: 3rd Qir. 2004

Department: iﬁiﬁem Initial Completion Date: 2nd Qtr. 2007
: i 1 2n .

Council District: 3 Revised Completion Date: 2nd Qtr. 2009

Location: Norman Y. Mineta San José International Alrport

Description; This project provides funding to manage the implementation of a new fuel storage/distribution facility.

This Master Plan Project (S-1) will be constructed by a third party design-build effort.

Justification: This project is required to provide sufficient fuel storage to support projected airline operations.

EXPENDITURE SCHEDULE (G00'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 201D-11 5-Year Beyond Projact

Years Appn. Estimate Total 6-Year Totat
Development 124 323 323 447
Bid & Award 65 85 €5
Construction 171 179 186 536 536
Program Management 18 18 17 18 12 47 65
TOTAL i 124 406 406 188 197 198 583 1,913
Almort Renewal & 124 406 406 188 197 128 583' ' 1,113
Replacement Fund
TOTAL _ 124 406 406 188 197 198 563 1,113

ANNUAL OPERATING BUDGET EMPACT (000'S}

None

Major Changes in Project Cost:

2002-2006 CIP, 2003-2007 CIP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respeciively. All changes represent project scope changes driven by the airline
consortium that have caused total project budgets to fluctuate since project inception.

2006-2010 CIP - Decrease of $987,000 since the project's budget no longer includes funding provided by the consortium
of airlines,

Notes:

This project was previously titled "Fuel Farm Review”, and then "New Fuel Farm Review” (retitled in the 2005-2009 CIP),
The initial start date comresponds to the criginal plan to have a consortium of airlines implement the project. The revised
start date reflects Airport's negotiations to coordinate the construction of this project by a third party.

FY Initiated: 1898-2000 Redevelopment Area: N/A
initial Project Budget: $1.500,000 SNl Area: N/A
Appn. #: 4139
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

10. Noise Attenuation Testing - Category Il

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA QOutcome: Provide a Transportation System that Enhances Revised Start Date:

Community Livability Initial Completion Date: Ongoing
Department: Airport Revised Completion Date:
Council District:  City-wide
Locaticn: Various
Description: This project provides funding to perform requested acoustical tests of dwellings in the projected 60 to

63.5 decibe! Community Noise Equivalent Level {CNEL) noise contour area. If the interior noise
lavel of a residence within this area exceeds the 45 CNEL level identified by the California Noise
Standard, the Airport is required to provide acoustical treatment. Residences that are eligible for
treatment have been identified as the "Category lIl Treatment Area."

Justification: The City Municipal Code requires the Airport to offer acoustical testing for residences outside the
Category | and il treatment areas, but within the projected 60 o 63.5 decibel CNEL noise contour.

EXPENDITURE SCHEDULE {0005}

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-08 200910 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 98 a8 21 12 12 13 58

Design

TOTAL g8 88 21 12 12 13 58

FUNDING SQURCE SCHEDULE (000°S}

Airport Renewal & 98 a8 21 12 12 13 58

Replacement Fund

TOTAL a8 a8 21 12 12 13 58

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was formerly titled "Noise Attenuation Testing - Category I/IIl." Project schedule dates and selected budget
information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: ?ﬁartanﬂ;eges .
. irteenth Stree
Appn. #: 4136 University
Washington
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
. Detall of Capital Projects

11. Noise Attenuation Treatment - Category IB

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Qutcome: Provide a Transportation System that Enhances Revised Start Date:

Community Livability ; . i
Department: Airport Ra::;t:: gomp:ett.ion :a::: Ongoing
Council District:  City-wide ompietion Late:
Location: Various
Description: This project constructs noise attenuation improvements at various residential dwellings located within

the updated 65 decibel Community Noise Equivalent Level (CNEL) projected noise contour as
presented to Council on June 18, 2001. The 65 decibel CNEL is the accepied level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fail within this 65 CNEL boundary have been identified as the "Category IB
Expanded Treatment Area."

Justification:- The Noise Aftenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR} and City Municipal Code.

EXPENDITURE SCHEDULE (000'S)

Prior 200506 2005-06 200607 2007-03 2008-09 2009-10 2010-11 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total 5Year Total
Design 728 728 802 802 '
Bid & Award 75 75 148 149
. Construclion 34275 34,353 13,719 2,094 15,813
Posgt Construction 203 365 568
TOTAL 35078 35156 14,873 2,459 17,332
FUNDING SOURCE SCHEDULE (000'S)
Airport Capital 18,669 17,216 1,566 1,566
improvement Fund
Airport Passenger 16,409 17,940 13307 2,459 15,766
Facility Charge Fund
TOTAL 35,078 35,156 14,873 2,459 ' 17,332
None '

Major Changes in Project Cost:
N/A

Notes:

The Airport's ongoing need to treat homes thai fall within the 656 CNEL projected- noise contour area i nearing
completion, therefore this project's funding is programmed only through 2007-2008. Project schedule dates and selected
budget information are not provided due to the ongoing naiure of this project.

FY Initiated: Ongoing Redevelopment Area: Yas
Initial Project Budget: SNI Area: Market/Almaden
Appn. #: 4070 Washington
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

12. Noise Attenuation Treatment - Category Il/llI

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

Community Livability o . . Onaoin
Department: Airport R "T:':I gomplle:ilo: ga::: going
Council District:  City-wide eviasd Lompietion Late:
Location: Various
Description: This project provides for the construction of noise attenuation improvements at various residential

dwellings and schools within the projected 80 to 65 decibel Community Noise Equivalent Level
{CNEL}) area. Pursuant to the Airport Master Plan Supplemental Environmental impact Report (EIR),
residences within the projected 83.5 to 65 CNEL are generally eligible for accoustical treatment (Cat.
Iy, and residences within the projected 60 to 63.5 CNEL can request testing (Cat. Ill). The California
State Noise Standard requires that the Aiport reduce non-compatible land use if the interior naise
level exceeds the 45 CNEL.

Justification: The Noise Attenuation Category |l program is a required Airport Master Plan EIR mitigation measure.
-The Category |ll program is required by the City Municipal Code.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 200506 2006-07 2007-08 2008-09 2008-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Design 7 7 6 3 1 1 1
Bid & Award ) 4 4 4 4 2 2 12
Construction 380 106 416 119 80 77 692
Post Construction 5 5 14 23 18 20 75
TOTAL 406 122 440 149 101 100 790
FUNDING SQURCE SCHEDULE {000'S)

Airport Passenger 406 122 440 148 104 100 790
Facility Charge Fund

TOTAL 406 122 440 149 101 100 790

None

Major Changes in Project Cost:

N/A
Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: Spartaaneges

. Thirteenth Street
Appn. #: 6859 University

Washington
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

13. Noise Monitoring Units

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qir. 2004
CSA Outcome: Provide a Transporiation System that Enhances Revised Start Date:

Community Livability Initial Completion Date: 2nd Qir. 2007
Department: Alrport Revised Completion Date: 4th Qtr. 2006
Council District:  City-wide . :
Location: Various
Description: Remote monitoring site upgrades are required for the 15 sites with remote nolse monitoring devices

as well as the four spare devices currently in use,

Justification: The replacement of remote menitoring units with new Environmental Monitoring Units {EMU) would
take advantage of upgraded transmission technology, advanced noise metrics, and would
seamlessly interface with the new PC-version noise monitoring sysiem.

EXPENDITURE SCHEDULE {000'S)

Cost Elements Prior 200506 2005-06 2006-.07 2007-0B 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total S-Year Total
Equipment 1672 89 1,638 1638 1,737
TOTAL 1,672 99 1,638 1,638 1,737

FUNDING SOURCE SCHEDULE {000°S)

Airport Capital 1,400 1,400 " 1,400 1,400
Improvement Fund
Airport Renewal & 272 89 238 238 337
Repiacement Fund
TOTAL , 1,672 2 1,638 1,638 1,737

ANNUAL QPERATING BUDGET IMPACT (000'8)

None

Major Changes in Project Cost:

2008-2010 CIP - Decrease of $270,000 since, when the project was initiafly programmed, project cost estimates were
derived based primarily on grant funding and local share match assumptions. Project costs were revised once grant
funding eligibility had been determined.

2007-2011 CiP - Increase of $1.6 million to reflect the successful attainment of grant funding for this project.

Notes:

FY Initiated: 2004-2005 Redevelopment Area: Yes _
Initial Project Budget: $400,000 SNI Area: Burbank/Del Monte

_ Delmas Park

Appn. #: 5675 Greater Gartner
Market/Almaden
University
Washington
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

14. Airport Rescue and Fire Fighting Facility Upgrade

CSA: Transportation & Aviation Services Initial Start Date; 1st Qtr. 2007
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:

Facilities Initial Completion Date: 2nd Qtr. 2009
Department: Airport Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and construction of an upgraded Aircraft Rescue and

Fire Fighting (ARFF) facility on the east side of the Airport. The configuration/size of the upgraded
facility will be determined in the feasibility phase of this project.

Justification: This project is required to provide additional space for emergency response equipment, materials
and personnel needed to support Airport operations.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development 262 262 262
Design 644 264 08 908
Bid & Award 49 49 48
Construction 4,603 3,881 8,484 8.484
Program Management 129 259 259 647 647
TOTAL 1,036 5175 4,140 10,350 10,350
FUNDING SQURCE SCHEDULE (000'S)

Airport Capital B34 4,171 3,336 8,341 8,341
Improvement Fund

Airport Revenue Bond 201 1,004 804 2,009 2,008
Improvement Fund

TOTAL 1,035 5175 4,140 10,350 10,350

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2007 Redevelopment Area: N/A
Initial Project Budget: $10,350,000 SNI Area: N/A
Appn. #: §512
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
. Detall of Capital Projects

15. Building Modifications

CSA: Transportation & Aviation Services initial Start Date: Ongaing
CSA Qutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience initial Completion Date: Ongoin
Department: Airport Revieed Completion Dato: ’
Councli District: 3 p :
Location: Norman Y. Mineta San José International Airport
Description: This project funds modifications and other minor alterations at Airport buildings that accommodate

expansions or changes in Airport operations, including capital maintenance projects.

Justification: Ongoing modifications are required to accommedate Airpori tenants and employees as they serve
the Airport passengers. Modifications are also necessary to ensure the generail physical integrity of
Airport building infrastructure. :

EXPENDITURE SCHEDULE ({G00D'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-1¢ 2010-11 S5-Year Beyond Project

Cost Elsmenta Years Apgn. Estimate Total  5-Year Total
Construction 655 830 25 25
TOTAL 655 830 26 ' 25
FUNDING SOURCE SCHEDULE [000'S)
. Airport Renewal & 655 630 25 25
Replacement Fund
TOTAL 655 630 25 25
None

Major Changes in Project Cost:
N/A

Notes:

This project is being phased inle the ongoing Terminal Building Medifications project. Funding in 2006-2007 has been
ailocated to complete the updates to the Terminal C mezzanine. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: QOngoing Redevelopment Area: N/A
initial Project Budget: SNI Area: N/A
Appn. #: 4001
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Detail of Capital Projects .
16. Equipment, Operating
CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability itial Completion Date: Ongoi
Department: Airport R Ilr'mt:::l Completi:n Date: o
Council District: 3 evis P '
Location: Norman Y. Mineta San José international Airport
Description: This project provides funding for the acquisition of operating equipment, including upgrades to the

network firewall, and replacement of the network core switches, server, and desktop computers.

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE {000'S}

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 517 23 872 269 137 577 822 2677
TOTAL 517 21 872 269 137 877 822 2,677
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 517 231 872 269 137 577 B22 2,677
Replacement Fund

TOTAL 517 231 872 269 137 577 822 2,677

ANNUAL CPERATING BUDGET IMPACT (000'S})

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNi Area: N/A

Appn. #: 4005
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
- Detail of Capital Projects

17. Facilities Maintenance Equipment

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qir. 2006
CSA Qutcome: Preserve and improve Transporiation Assets and Revised Start Date:

Facilities i : 2nd Qtr. 2008
o compon oo 040
Council Digtrict: 3 P )
Location: Norman Y. Mineta San José International Airport
Description: This project funds the purchase of capital equipment for the Facilities Division, including some of the

following: maintenance trash truck; road side sweeper; and a tractor with a batwing attachment.

Justification: This equipment is needed to assist Facilities staff in perfforming day-to-day operations at the Airport.

EXPENDITURE SCHEDULE {000'S)

Prior 2005-G6 2005-06 2006-07 2007-03 2003-0% 200810 2010-11 S5-Year Beyond Project

Cost Elements Years Appn. Estimate Total 5Year  Total
Equipment 200 39 329 320
TOTAL 20 39 320 329

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 290 39 320 329
Replacement Fund

TOTAL _ 290 39 320 329
ANNUAL OPERATING BUDGET IMPACT (800'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $329,000 SN! Area: N/A
Appn. #: 5399
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

18. Fire Truck

CS8A: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Qutcome: Provide Safe and Secure Transporiation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2007
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project provides for the acquisition of one Aircraft Rescue and Fire Fighting (ARFF) vehicle

which will replace one that has reached the end of its useful life.

Justification: The Federal Aviation Administration (FAA) has documented that cne of the Airport's ARFF vehicles
was procured in 1988 and is older than the vehicle's useful life of 15 years. The FAA strongly
encouraged the Airport to consider replacement of that vehicle.

: EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10¢ 2010-11 6-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 1,241 1,241 1,241
TOTAL 1,241 1,244 1,241
FUNDING SQURCE SCHEDULE (000'S)

Airport Capitai 1,000 1,000 1,000
Improvement Fund

Airpoit Renewal & 241 241 241
Replacement Fund

TOTAL 1,241 1,241 1,241

ANNUAL OPERATING BUDGET IMPACT (000'S}

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $1,241,000 SNI Area: NIA
Appn. #; 4703
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Petail of Capital Projects

19. HVAC Repairs and Monitoring

CSA: Transporation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Qutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience iti i : 2nd Qtr. 201
Deparimen:  Aler ot comrion oot
Council District: 3 P :
Location: Norman Y. Mineta San José International Airport
Description: This project funds repairs to the HVAC system along with software to monitor the usage of the

terminal chillers.

Justification: The HVAC system for the terminals is in need of repairs. The sofiware purchase will allow staff 10
isclate consumption on the chillers and potentially reduce consumption, saving money while
considering the comfort of the passengers.

EXPENDITURE SCHEDULE {000'S)

Cost Elsments Prior 2005-06 2005-06 20086-07 2007-08 2008-08 2009-10 2010-11 S5-Year Beyond Project

Years Appn. Estimate Total  &-Year Total
Construction 87 €7 67
TOTAL 67 ' 67 67

FUNDING SOURCE SCHEDULE {000°S)

Airport Renewal & &7 67 67
Replacement Fund

TOTAL 67 67 e7

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes In Project Cost:

None

Notes:

FY initlated: 2006-2007 Redevelopment Area: N/A
initial Project Budget: $67.000 SNI Area: N/A
Appn. #: 5438
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Detall of Capital Projects

CSA:
CSA QOutcome:

Department:
Council District:
Location:

Description:

Justification;

EXPENDITURE SCHEDULE {000'S)

Cost Elements

20. Land Improvements

Transportation & Aviation Services Initial Start Date: Ongoing
Preserve and Improve Transportation Assets and Revised Start Date:

Facilities Initial Completion Date: Ongoing
Airport

3 Revised Completion Date:

Norman Y. Mineta San José Intemational Airport

This project funds minor land improvements, including utility extension, curbs, gutters, driveways,
and site improvement projects.

Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 B5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development
Design
Bid & Award
Construction 278 278 125 89 244 96 264 818
Program Management
TOTAL 278 278 125 89 244 96 264 818

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 278 278 125 89 244 96 264 818
Replacement Fund
TOTAL 278 278 125 a9 244 96 264 818

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initlated: Ongoing - Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4004 .
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

21. Public Art

CSA: Transportation & Aviation Services Inittal Start Date; Multi-phase
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Ini . . lit-
Department: Airport Rev':;uadl gomplle:ilon ga::_' Mulit-phase
Councll District: 3 ed -ompletion Late:
Location: Norman Y. Mineta San José Intemational Airport
Description: This project provides funding for public art associated with Airport capital construction projects.
Justification: This project is required by the City's Public Art ordinance.

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5.Year Beyond Project

Cost Elements Years Appn. Estimate _ Totat SYear Total
Public Art 251 1,733 590 1,288 1412 1073 1012 490 5,285 6,126
TOTAL 251 1,733 590 1,298 1,412 1,073 1,012 480 5,285 6,126
Airport Revenue Bond - 733 1,012 490 2,235 - 2,235
Improvemeni Fund

Alrport Renewal & 251 1,733 590 1,298 1412 340 3,050 3,891
Replacement Fund

TOTAL 25% 1,733 590 1,298 1,412 1,073 1,012 490 5,285 6,126

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2004-2008 CIP and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities based on the size of the
eligible construction budget. Costs have now been more closely aligned with the forthcoming projects.

2007-2011 CiP - Increase of $2.2 million to reflect the addition of the Terminal Area Improvement, Phase | project.

Notes:

FY Initiated: 2000-2001 Redevelopment Area:  N/A
Initial Project Budget: $443,0600 SNi Area: N/A
Appn. #: 5927
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capltal Projects

22. Relocate Construction Facility Trailers

CSA: Transportation & Aviation Services Initial Start Date: 2nd Qtr. 2006
CSA Dutcome: Preserve and Improve Transportation Assets and Revised Start Date:

Facilities Initial Completion Date: 2nd Qtr. 2007
Department: Airport Revised Completion Date:
Council District: 3
Location: Norman Y, Mineta San Joseé International Airport
Description: This project provides funding for the relocation of four modular buildings from 1012 Airport Boulevard

and clears and upgrades the three-acre site.

Justification: This project is integrated with the Interstate 880/Coleman interchange landscaping schedule.

EXPENDITURE SCHEDULE (000'S})

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total S5-Year  Total
Construction 188 66 122 122 188
Program Management 12 12 12
TOTAL 200 78 122 122 200
: FUNDING SOURCE SCHEDULE {000'S)

Airport Renewal & 200 78 122 122 200
Replacement Fund

TOTAL 200 78 122 122 200

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

Nane

Notes

FY Initiated: 2005-2008 Redevelopment Area: N/A
Initial Project Budget: $200,000 SNI Area: N/A
Appn. #: 5275

V-958



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

23. Replace/Upgrade UPS at ACC

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr, 2006
CSA Outcome; Preserve and Improve Transportation Assets and " Revised Start Date:

Facilities i : 2nd Qtr. 2007
Department: Airport Re:r':i::ll 20:: P:::::: g:::
Council District: 3 sed Lomp )
Location: Norman Y. Mineta San José International Airporl
Description: This project funds the replacement of the uninterrupted power source (UPS) needed for-the Airport

Communications Center (ACC) operation at Terminal A,

Justification: Current UPS is at the end of its useful Jife, and has the risk of failing once every two years, with
potential degradation to failure once every year.

: ' ' EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 200809 2009-10 2010-11 &-Year Beyond Project

Years Appn. Estimate Total &-Year Total
Bid & Award 1 1 1
Construction 188 188 188
TOTAL 189 189 189
Airport Renewal & 189 169 189
Raplacement Fund

TOTAL 189 : 189 189
) ANNUAL OPERATING BUDGET IMPACT {000'3)

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $189,000 SNI Area: N/A
Appn. #: 5456

V-959



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

24, Security System Upgrade

CSA: Transportation & Aviation Services Initial Start Date; 1st Qtr. 2002
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
Deoartment i;‘rl;zfr'le“‘:e Initial Completion Date: 2nd Qtr. 2002
epartment: . )

Revised Completion Date: 4th Qtr. 2006
Council District: 3 € pletion ba
Location: Norman Y. Mineta San José Intetnational Airport
Description: This project provides funding for the replacement of the Airport's access control system and closed

circuit television system. Construction of this system was completed in 2002-2003. Funding for this
project was extended, however, into 2006-2007 to complete the purchase of equipment for
enhancement of the existing system.,

Justification: This project implements one of the recommendations of the Airport's Information Technology Master
Plan. The existing access control system and cameras are both at least 10 years old and have
reached the end of their service lives.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-08 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Desigr 266 266
Construction 4 046 4,046
Equipment 119 119 119 119
Advanced Planning . ] ]
Program Management 47 47
TOTAL 4,366 119 119 119 4,485
) FUNDING SQURCE SCHEDULE (000'S)

Airport Renewal & 75 75
Replacement Fund

Airport Passenger 4,291 119 119 119 4410
Facility Charge Fund

TOTAL 4,366 119 119 119 4,485

ANNUAL OPERATING BUDGET IMPACT (000°S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $4,000,000 SN! Area: N/A
Appn. #: 4990
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25. Signage Design and Production
CSA: Transportation & Aviation Services Initial Start Date: Cngoing
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
Experience . \ . .

Department: Airport Re::;:tI:l g:: p:::.' on [E;a::: Ongoing
Council District: 3 ec ompistion biate:

Location: Norman Y. Mineta San José international Airport

Description: This project provides funding for the fabrication and installation of ferminal and roadway signs -

typically replacement, modifications and new sign installation.

Justification: This project improves the aesthetics and customer service of Airport facilities.

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2005-07 200708 2008-D9 2009-10 2010-11 &-Year Beyond Project

Cost Elements Years Appn. Estimate Total &Year Total
Construction 42 42 220 229 238 248 258 1,193
TOTAL 42 42 220 220 236 248 258 1,483
FUNDING SOURCE SCHEDULE {000'S)
Airport Renewal & 42 42 220 220 238 248 258 1193
Replacement Fund
TOTAL 42 az 220 229 238 248 258 1,193

ANNUAL QPERATING BUDGET IMPACT (000'S)}

None

Major Changes in Project Cost:
N/A

Notes:

This project combines two appropriations, formerly Signage Design and Sign Production Vendor, into the Signage Design
and Production appropriation. Project schedule dates and selected budget information are not provided due to the
ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNl Area: N/A
Appn. #: 4709
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26. Warehouse Building Maintenance

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2006
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities Initial Completion Date: 2nd Qtr. 2008

Department: Airport . .

e s Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the identification, design and construction of improvements to the

maintenance buildings on the south-east corner of the Airport at 1253, 1277, and 1311 Airport
Boulevard. These buildings house maintenance equipment and supplies.

Justification: This project will correct any code-related deficiency or deferred maintenance item and construct
minor aesthetic improvements depending on available funding.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 200910 2010-11 5-Year Beyond Project

¥Years Appn. Estimate Total 5-Year Total
Development 25 7 45 45 52
Design 60 44 104 104
Bid & Award 5 5 5
Construction ge1 891 891
Program Management 23 45 68 69
TOTAL 25 7 128 986 1,114 1121
FUKDING SOURCE SCHEDULE {004'S)

Aimon Revenue Bond 110 986 1,096 1,096
Improvement Fund

Aimort Renewal & 25 7 18 18 25
Replacement Fund

TOTAL 25 7 128 986 1,114 1,121

ANNUAL QPERATING BUDGET IMPACT (000'S)

Nane

Major Changes in Project Cost:

None

Notes:

This project contains the SE Hangar Maintenance project that was established in the 2005-2008 Mid-Year Report.
FY Initiated: 2005-2006 Redevelopment Area: N/A

Initiat Project Budget: $1.121,000 SNI Area: NIA

Appn. #: 5279
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27. Consolidated Rental Car Facility

CSA: Transportation & Aviation Services Initial Start Date: 4th Qir, 1998
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience - . .
Department: Airport . |l"l|tl:: goump'le::: ::::: 3rd Gtr. 2011
Council District: 3 evise mple )
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and construction of a mulfi-level, approximately 4,000 to

6,000 space, consolidated rental car facility, including ready/return parking, a quick turn-around
facility for washing, fueling, and minor servicing of rental cars.

Justification: This project is required to provide additional capacity and improved customer service for the large
percentage of passengers who rent cars ai the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5Year Total

Developmant 3,336 307 93 3,053 706 3,759 7.188
Design 4833 2842 1,385 572 9642 95,642
Bid & Award 443 105 548 548
Construclion 33,047 26,885 17,578 18,038 95548 95,548
Program Management 9 1l 11 1457 1,457 1,457 1,457 1,457 7.285 7.305
Airport Program 32 945 3,779 2834 2113 2,017 11,688 11,688
Reserve :

TOTAL 3,345 380 104 10,288 41,568 31,176 23,249 22,18% 128470 131,918

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 3,345 350 104 10,288 41,568 31,176 23,249 22,18% 128,470 131,919
Improvement Fund

TOTAL 3,345 350 104 10,230 41,568 31,176 23,249 22,189 128470 131,919
ANNUAL OPERATING BUDGET IMFACT (000'S) '

None

Major Changes in Project Cost:

2007-2011 CIP - Decrease of $23.9 milion since this project was rescoped io coincide with the rephased Airport Master
Plan approved by Council in November 2005. As a result, the total project costs were decreased to $131.9 million.

Notes:

This project's design efforts were formerly programmed as a project tited Rental Car Garage and this project's
construction was a combination of several projects titted Public Parking Garage and Central Garage Phases 1 through 3.
Since this project's scope has changed and now combines several projects into one due to the rephased Airport Master
Plan, the total cost of the project is also quite different.

FY Initiated: 1998-1999 Redevelopment Area! N/A
Initial Project Budget: $155,795,000 SNI Area: N/A
Appn. #: 4164
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28. FMC Site Reuse Preparation

CSA: Transportation & Aviation Services initial Start Date: 1st Qtr. 2005
CSA Outcome: Provide a Transpartation System that Enhances Revised Start Date:

Community Livability Initial Completion Date: 4th Qtr. 2007
Department: Alrport Revised Compietion Date:
Council District: 3
Location: Norman Y. Mineta San Jose International Airport
Description: This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and

design and construct grading, paving, and utility service improvements for intetim relocation of rental
car and employee parking facilities and Airport construction staging.

Justification: This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car iot and the employee parking lot. Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the propery, and facilitate consiruction of various Master Plan
projects.

EXPENDITURE SCHEDULE (D0O'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 98 349 349 447
Property & Land 85 B85 85
Design 1,319 300 1,019 1,019 1,319
Bid & Award 110 5 105 105 110
Construction 12,187 3,036 9,151 9,151 12,187
Post Construction K%Y | 341 39 341
Program Management 459 507 320 187 187 966
Airport Program 1,545 1,545 1,545 1,545
Reserve

TOTAL 557 16,443 4,095 12,348 12,348 17,000

FUNDING SOURCE SCHEDULE (G00'S)

Airport Revenue Bond 557 16443 4,095 12,348 12,348 17,000
Improvement Fund

TOTAL 557 16443 4,085 12,348 12,348 17,000

ANNUAL OPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $17.,000,000 SNI Area: N/A
Appn. #: 6953
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CSA:
CSA QOutcome:

Department:

Council District:

Location:

Description:

Justification:

Cost Elements

29, Garage Upper Deck Restoration

Transportation & Aviation Services Initial Start Date: 3rd Qitr. 2006
Trave!ers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date: 2nd Qir. 2008
Airport

3 Revised Completion Date:

Norman Y. Mineta San José International Airport

This project provides for the removal of the existing worn surface and resioration of a texture surface
on the top floors of the Terminal A parking garage.

The top deck of the garage requires a replacement sealant/texture to prevent water penetration into
the deck (to the rebar) and below. Failure to provide the sealant reduces the building life, and the
bare concrete becomes brittle and easily tom up by vehicular traffic.

TEXPENDITURE SCHEDULE {D08'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Bid & Award 3 3 3
Construction 528 550 1,078 1,078
TOTAL 531 550 1,081 1,081
Airport Renewal & 531 550 1,081 1,081
Replacement Fund
TOTAL 531 550 1,081 1,081

ANNUAL OPERATING BUDGET IMPACT (C0O'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2007 : Redevelopment Area: N/A
Initial Project Budget: $1,081,000 SNi Area: N/A
Appn. #: 5422
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30. Public Parking Garage

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date: 4th Qtr. 2010
Dopartment: Alrport Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This projects provides funding for the design and construction of a 2,250 space public parking

garage, integral o the completion of the rental car garage.

Justification: This project (Master Plan project #T4) is required to provide additional public parking capacity and
improved customer service for passengers at the airport.

EXPENDITURE SCHEDULE {000'S}

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development 298 163 135 2,134 2,269 2432
Design 3,316 2460 969 6,745 6,745
Bid & Award 362 362 362
Construction 33,861 28,955 62,816 62,816
Program Management 20 20 1,922 1,922 961 4,805 4,825
Airport Program 32 32 771 3,861 3,088 7,752 7.752
Reserve
TOTAL 350 183 167 8,143 42466 33,973 84,749 84,932
FUNDING SOURCE SCHEDULE {000'S)
Aimort Revenue Bond 8,143 42,466 33,973 84,582 84 582
improvement Fund
Airport Renewal & 350 183 167 1867 350
Replacement Fund
TOTAL 350 183 167 8,143 42,466 233,973 84,749 84,932
ANNUAL OPERATING BUDGET IMPACT (000'S}
Maintenance 1,505
TOTAL 1,505

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: NIA
Initial Project Budget: $84,932,000 SNI Area: N/A
Appn. #: 5246
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31. Refurbish/Replacement of Parking Cashier Booths

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date: 2nd Qtr. 2009
Department: Alirport Revised Completion Date:
Council District: 3
Location; Norman Y. Mineta San José International Airport
Description: This project provides funding for the refurbishment of existing parking cashier booths located in the

Airport's parking facilities where possible and provides for booth replacements where refurbishment
is determined not to be feasible.

Justification: Repairs on existing booths are becoming mere frequent. There are numerous problems with booths
leaking, windows not opening, and air conditioning/heating not werking.

EXPENDITURE SCHEDULE {000'S)

Cost Elements Prior 2005-06 200506 2006-07 200708 2008-09 2009-10 201011 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Construction 200 104 109 413 413
TOTAL 200 104 109 413 413
Airport Renewal & 200 104 108 413 413
Replacement Fund

TOTAL 200 104 108 413 413

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Inltiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $413,000 SNI Area: N/A
Appn. #: 5453
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32. Refurbish/Replacement of Shuttie Bus Shelters

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Qutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience thiti i : 2nd Qtr. 2009
Department: Airport Re\:il; i:' gom pllett'lon [[:a::'.
Council District: 3 ¢d Completion Date:
Location: Nerman Y. Mineta San José International Airport
Description: This project provides funding for the refurbishment of existing shuttle bus shelters located in the

Airport's parking facilities where possible and provides for shelter replacements where refurbishment
is determined not to be feasible,

Justification: The current bus shelters are in need of repair. Roofs leak, the plexiglass has become aged and
hazy and the sheliers do not portay an appealing image. Once shelters have been repaired, Airport
customers will be better protected from the weather elements.

EXPENDITURE SCHEDULE (D00'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 S5-Year Beyond Project

Years Appn. Estimate Total §-Year Total
Construction 79 83 73 235 235
TOTAL 79 83 73 235 235
FUNDING SOURCE SCHEDULE (000'S}

Airport Renewal & 79 83 73 235 235
Replacement Fund

TOTAL 79 83 73 235 235

ANNUAL OPERATING BUDGET IMPACT (000°S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2007 Redevelopment Area: N/A
Initial Project Budget: $235,000 SNI Area: N/A
Appn. #: 5454
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33. Gate A1-C Relocation

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qir. 2003

CSA Outcome: Trave[ers Have a Positive, Reliable and Efficient Revised Start Date:

Department: Ei*rngr'te"“ Initial Completion Date: 1st Qfr. 2004
i i : . 2007

Council District: 3 Revised Completion Date: 2nd Qir

Location; Norman Y. Mineta San José International Airport

Description: This project provides funding to relocate Gate A1-C at the Interim Federal Inspection Service Facility

to provide for the construction of the North Concourse Building.
Justification: This project is required for the implementation of the Federal Security Response Program {FSRP).

EXPENDITURE SCHEDULE {000'S)

Cost Elements Prior 2005-06 2005-06 2008-07 2007-08 2008-09 2009-10 2010-1% 5.-Year Beyond Project

Years Appn. Estimate Total &-Year Total

Development 30 30
Design 195 185
Bid & Award 29 29
Construction 1,043 42 42 1,085
Post Congtruction 50 20 30 30 50
Program Management a5 95
TOTAL 1,392 92 62 30 30 1,484
Airport Revenue Bond 1,392 92 62 0 0 1,484
Improvement Fund

TOTAL 1,392 92 62 &) 30 1,484
None

Major Changes in Project Cost:

2006-2010 CIP - Decrease of $501,000 since a portion of funding, as the result of project savings, was redistributed to the
North Concourse Site Facility Relocation appropriation,

Notes:

FY Initiated: - 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $2,147,000 SNI Area: N/A
Appn. #; 4655
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34. AVI System Replacement

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2008
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date: 2nd Qtr. 2007
Department: Alrport Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the purchase or lease of new hardware and software that will be used for the

purpose of tracking, auditing, and invoicing revenue generated from ground trangportation activities
at the Airport including taxi cab, doat-to-doar shuttle, off-airport rentat car shutlle, and Airport shuttle
buses.

Justification: The current Automated Vehicle |dentification {AV]) system purchased in 1994 is difficult and arducus
to maintain and reporting systems are no longer reliable. The AV| program provides data on parking,
ground transportation, road use and access, and, as a result, is a critical revenue collection system,

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2008-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 788 788 788
TOTAL 788 768 788
FUNDING SOURCE SCHEDULE (000'S)

Aiport Renewal & 788 788 788
Replacement Fund

TOTAL 788 788 788

ANNUAL OPERATING BUDGET IMPACT (000'5}

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: . 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $788,000 SNI Area: N/A
Appn. #: 5386
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35. Airport Boulevard/Airport Parkway ASTRA Compliance

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2005
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initiat C j : 2
Department: Airport - Rev?s::l c:mp:ett.io: DD::: 1t Qir. 2007
Council District: 3 mpietio '
Location: Norman Y. Mineta San José international Airport
Description: This project funds at-grade improvements required to increase traffic capacity at the Airport

Parkway/Airport Boulevard intersection to comply with Airport Security and Traffic Relief Act (ASTRA)
requirements.

Justification: Improvements are necessary to achieve compliance with ASTRA requirements.

EXPENINTURE SCHEDULE (G0OO'S}

Cost Elements Prior 2005-06 2005-06 2006-07 2007-06 2008-09 2009-10 2010-11 5-Year Beyond - Project

Years Appn. Estimate Total S5-Year Total

Davelopment 5 5 5
Design 15 15 15
Bid & Award 1 1 1
Construction a8 a8 88
Pragram Management 7 7 7
TOTAL 21 21 95 o5 116
Airport Renewai & 21 21 95 95 116
Replacement Fung

TOTAL 4 21 95 8 116

ANNUAL CPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $116,000 SNi Area: N/A
Appn. # 5068
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36. Automated People Mover Terminal Zone Refinement

CSA: Transportation & Aviation Services Initiat Start Date; 3rd Qtr. 2005

CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date: 3rd Qtr. 2004
Experience itial Completion Date: 2nd Qtr. 2013

Department. Airport R Ir'"tlad Complation Date: 2 Qtr, 2010

Council Distrigt: 2 evised Lomp ) '

Location: Norman Y. Mineta San José International Airport

Description: This project funds the feasibility studies necessary to incorporate an Automated People Mover

connecting terminals 1o regional transportation systems in the terminal zone development plan.

Justification: Analysis is required to ensure that the ferminal development zone accomodates the future
Automated People Mover.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-08 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 14 139 139 176 185 1895 208 781 914
Program Management 28 8 a 8 8 32 60
TOTAL 42 139 138 184 193 203 213 793 974

FUNDING SOURCE SCHEDULE (000°S)
Airport Renewal & 42 139 139 184 193 203 213 793 974
Replacement Fund '
TOTAL 42 139 139 184 193 203 213 793 974

ANNUAL OPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:

2006-2010 CIP - Decrease of $1.3 million since, essentially, feasibility efforts for the Automated People Mover Terminal
Zone Refinement project are quite different from the project as it was originally scoped.

Notes:

This project was formerly titled "Transportation System Integration Planning.”

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $2,303,000 SNI Area: N/A
Appn. # 5730
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37. Pavement Maintenance

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide Safe and Secure Transportation Sysiems Revised Start Date:

Department: Airport Initial Completion Date: Ongoing
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds the reconstruction of asphalt and concrete pavement and joint sealing at varicus

locations throughout the Airport to meet airfield and roadway safety requirements.

Justification: Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

EXPENDITURE SCHEDULE (Q00'S}

Prior 200506 200506 2006-07 2007-08 2008-09 2008-10 201011 S-Year Beyond Project

Cost Elements Years Appn. Estimate © Total &5Year Total
Developmeni

Design

Bid & Award

Construction 655 655 600 €24 648 675 702 3,250

Equipment

TOTAL 655 656 600 624 6§49 675 702 3,250

Airport Renewal & 655 655 600 624 649 675 702 3250

Replacement Fund

TOTAL 655 655 600 624 649 675 702 3,250

ANNUAL CPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

NIA

Notes: ‘
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: N/A

initial Project Budget: SNI Area: N/A

Appn. #: 40086 '
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38. Ceiling Tile Replacement in Terminal A

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qir. 2006
CSA Qutcome: Traveilers Have a Positive, Reliable and Efficient Revised Start Date:
Experience Initiat Completion Date: 2nd Qtr. 2007
Department: Airport Revised Completion Date:
Council District: 3 evl omp '
Location: Nerman Y. Mineta San José International Airport
Description: This project funds ceiling tile replacement in Terminal A.
Justification: The condition of the ceiling tile in Terminal A is poor. The tiles are dirty, unsightly and difficult to

clean. This project, 1o be completed in-house with Facility staff, addresses indoor air quality through
the removal of broken, dusty and dirty tiles.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-03 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 100 100 100
TOTAL 100 100 100
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 100 100 100
Replacement Fund

TOTAL 100 100 100

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2007 Redevelopment Area: NiA
Initial Project Budget: $100,000 SNI Area: N/A
Appn. #: 5388
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39. Central Plant Expansion

CSA: Transportalion & Aviation Services Initial Start Date: 2nd Qfr. 2003
CSA Outcome: Provide a Tra.nsporlation System that Enhances Revised Start Date: 3rd Qtr. 2003
Community Livability Initial Completion Date: 2nd Qir. 2005

Department: Airport i )

e Revised Completion Date: 4th Qtr. 2007
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of a new chiller and boiler to suppert the

increased load demand for the North Concourse Building, including the purchase of new equipment.

Justification: This project is a necessary element of the terminal development component of fhe Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-00 2009-10 2010-11 5-Year Beyordd Project

Years Appn. Estimate Total S5-Year Total

Development 111 320 320 431
Design 405 518 10 - 415
Bid & Award 21 45 45 45 66
Construction 4,225 4734 4734 4,734
Program Management 194 173 84 100 109 367
Airport Program 445 445 445 445
Reserve

TOTAL 731 5727 394 5333 5333 6,458

FUNDING SCURCE SCHEDULE (000'S)

Airport Revenue Bond 731 8727 394 5,333 5,333 6,458
Improvement Fund

TOTAL ™ 5727 394 5,333 5,333 6,458

ANNUAL DPERATING BUDGET IMPACT (000'3}

None

Major Changes in Project Cost:

None

Notes:

Once the construction contract is encumbered, funding will continue 10 be rebudgeted until the project's completion.
FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $6,111,000 SNI Area: N/A

Appn. #: 4643
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40. Electrical Distribution System

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qir. 2003
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: 2nd Qtr. 2005

Department: Airport )

oo Revised Completion Date: 1st Qir. 2008
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of the portion of the new elecirical

distribution system at the Airporl required in the North Concourse zone. This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

Justification: This project is a necessary efement of the terminal area development component of the Airport
Master Plan,

EXPENDITURE SCHEDULE {000'S})

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-08 2009-10 2010-11 S5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 5 5
Design 55 55
Bid & Award 2 36 18 18 18 38
Construction 1,315 108 1,207 1,207 1,315
Program Management 48 47 19 28 28 95
Airport Program 110 110 110 110
Reserve

TOTAL 110 1,508 145 1,363 1,363 1,618

FUNDING SOURCE SCHEDULE (000°S)

Airport Revenue Bond 100 1,382 132 1,250 1,250 1,482
Improvement Fund

Airport Renewal & 10 126 13 113 113 136
Replacement Fund

TOTAL 110 1,508 145 1,363 1,363 1,618

ANNUAL OPERATING BUDGET IMPACT {000'3)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse has been eliminated from this project.

Notes:

FY Initiated: 2003-2004 Redevelopment Area: NA
Initial Project Budget: $24,218,000 SNI Area: N/A
Appn. #: 4717
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2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

41. Escalator Replacement at Terminal A Baggage Claim

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised $tart Date:

Experience Initial Completion Date: 2nd Qtr. 2007
Department: Airport Rev';se: c::: pl:til:: Date: o
Council District: 3 P '
Location: Norman Y. Mineta San José International Airport
Description: This project funds the replacement of two escalators in the Terminal A Baggage Claim area,
Justification: Existing escalators experience significant down time, causing customer inconvenience. The units

are due for replacement since they are 16 years old and the parts are difficult to obtain, making
repairs very costly.

EXPENDITURE SCHEDULE (CCD'S)

Cost Elements Prior 2005-06 2005-08 2006-07 2007-08 2008-09 2009-10 2010-11 &-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 330 330 330
TOTAL 330 330 330
Airport Renewal & 330 330 330
Replacement Fund
TOTAL 330 330 330

ANNUAL OFERATING BUDGET IMPACT {000°S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Arsa: N/A
Initial Project Budget: $330,000 _ SNI Area: - NIA
Appn. #: 5380
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Detail of Capital Projects

42. Heating, Ventilation and Air Conditioning Replacement

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA OCutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience nitial : . Onaoin
— Gt e
Council District: 3 v omple ake
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the removal and replacement of heating, ventilation, and air

conditioning (HVAC) units as a preventive maintenance measure.

Justification: Existing HVAC units require ongoing maintenance and regular replacement to maintain facility and
environmental integrity.

EXPENDITURE SCHEDULE {000'S)

Cost Elements Prior 2006-06 2005-08 2006-07 2007-03 2008-09 2009-10 2010-11 S-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 40 40 36 38 39 41 43 197
TOTAL 40 40 a6 38 39 41 43 197
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 40 40 36 38 39 41 43 187
Replacement Fund

TOTAL 40 40 36 38 39 41 43 197

ANNUAL QPERATING BUDGET IMPACT {000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongeoing nature of this project.

FY Initiated: Ongoing Redevelopment Area; N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5530
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2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

43. Master Plan Miscellaneous Precursor Projects

CSA: Transportation & Aviation Services ' Initial Start Date: 1st Qtr. 2004

CSA Outcome: Provide a Tra-nspc_:‘rtation Sysiem that Enhances Revised Start Date:

Department: Ei‘:;“o’:"“""v Livability Initial Completion Date: 2nd Gtr. 2007
" i : . 2007

Council District: 3 Revised Completion Date: 4th Qtr. 200

Location: Norman Y. Mineta San José intemational Airport

Description: This project provides funding for design and construction of various precursor projects related to the

security portion of the Airport Master Plan.

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

EXPENDITURE SCHEDULE {000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 B-Year Beyond Project

Years Appn. Estimate Total S-Year  Total

Development 44 44
Design 30 2185 2,185 2215
Bid & Award 6 6
Construction 518 33N 2 3,309 3,308 3,829
Post Construction 21 21
Program Management 383 25 25 408
Airport Program 477 a77 477 477
Reserve

TOTAL 1,002 50998 2,212 3,786 3,786 7,000

FUNDING SOURCE SCHEDULE {000'S)

Airport Revenue Bond 818 5498 2,028 3,470 3,470 6,416
Improvement Fund

Alrport Renewal & 84 500 184 316 316 584
Replacement Fund

TOTAL 1,002 5,998 2,212 3,786 3,786 7000

ANNUAL OPERATING BUDGET IMPACT {000'S}

None

Major Changes in Project Cost:

None

Notes:

This project was formerly titled "Miscellaneous Preemptive Projects.”

FY Initiated: 2004-2005 _ Redevelopment Area: N/A
Initiat Project Budget: $7.,000,000 SNI Area: N/A
Appn. #: 4869
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Detail of Capital Projects

44. North Concourse Building

CSA: Transportation & Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Qutcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 3rd Qtr. 2005
Council District: 3 Revised Compietion Date: 3rd Qtr. 2008
Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of the North Concourse, a two-story

building extending from Terminal A to Terminal C. The building will include nine new gates with
holdrooms and jet bridges, restrooms, utility and service rooms, concessions and other public space,
an in-line baggage screening system, and baggage make-up facilities.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE {000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total S-Year Total
Development 3210 3775 3775 5,985
Design 21,484 5588 5,588 27,0582
Bid & Award 964 814 814 1,778
Construction 13,513 208,934 38371 165,871 165,871 217 855
Program Management 7711 3728 3,728 5,592 5,592 17.031
Airporl Program 21,447 21,447 21,447 21,447
Reserve
TOTAL 46,862 245,286 52,276 193,010 193,010 _ 292,148

FUNDING SOURCE SCHEDULE {000'S)

Airport Capital 3,015 20,450 5,628 14,822 14,822 23,465
improvement Fund
Airport Revenue Bond 43,001 224 836 46,648 178,188 178,188 267,837
improvement Fund
Airport Renewal & 846 846
Replacement Fund
TOTAL 46,862 245,286 52,276 193,010 193,010 292,148
Maintenance 7.800 8,112
TOTAL 7.800 8,112

Major Changes in Project Cost:

2005-2009 CIP and 2006-2010 CIP - Increasss of $14.5 million and $3.1 million respectively. ' Both changes reflect
increases in project costs as the resull of revisions to the project's completion dates.

Notes:

Project cost includes furniture, fixtures, and equipment. Also, once the construction contract is encumbered, funding will
be rebudgeted until the project's completion.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $274.,462.000 8Ni Area: N/A
Appn. #: 4857
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. Detail of Capital Projects

45. Restroom Renovations at Terminal A - All Locations
CSA: Transportation & Aviation Services Initial Start Date: 3rd Qir, 2006
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience iti ; . 7
o oo oo 2. 20
Council District: 3 P -
Location: Norman Y. Mineta San José International Airport
Description: This project will replace fabric wall coverings, replace lighting, add recessed lights to light up dark

areas, and removefreplace lavatories.

Justification: Existing restrooms are 15 years old, dark, crowded and outdated, and need to be re-built in
preparation for the next 15 to 20 years.

EXPENDITURE SCHEDULE {000'S}

Cost Elements Prior 2005.06 200508 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total &Year Total
Design ' 68 68 68
Bid & Award 2 2 2
Construction 378 378 378
TOTAL 448 448 448
o
Airport Renewal & 448 448 448
Replacement Fund
TOTAL 443 48 443

None

Major Changes In Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $448,000 SNI Area: N/A
Appn. #: 5463
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Detail of Capital Projects .
46. Tenant Plan Review
CSA: Transportation & Aviation Services Initial Start Date: Ongoing
C8A Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:
Department; Airport Initial Completion Date: Ongoing
Ceouncil District: 3 Revised Completion Date:
Location: Norman Y. Mineta San José Intematicnal Airport
Description: This project provides for code review and inspection of tenant-constructed projects on Airport
property.
Justification: City review is required for all tenant improvements. Tenants are billed for all City/Airport costs.

EXPENDITURE SCHEDULE (040'S)

Cost Elements Prior 2005-06 2005-08 2005-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Engineering & 120 120 125 130 136 141 147 679
Inspection
TOTAL 120 120 125 130 136 14 147 679
FUNDING SQURCE SCHEDULE (200'5) .
Airport Renewal & 120 120 125 130 136 141 147 679
Replacement Fund
TOTAL 120 120 125 130 136 141 147 679
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: N/A

initial Project Budget: SNI Area: N/A

Appn. #: 4951
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. Detall of Capital Projects
47. Terminal A Door Replacement
CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Qutcome: Travel_ers Have a Positive, Reliable and Efficient Revised Start Date:
Experience initial Completion Date: 2nd Qtr. 2007
Department: Airport Revised Completion Date:
Council Distriet: 3 omp '
Location: Norman Y. Mineta San José Internaticnal Airport
Description: This project funds the replacement of 11 automatic doors in Terminal A. These doors are located at

the entrances/exits into baggage ¢laim as well as the garage and curbside entrances to Terminal A.

Justification: Doors get extremely high usage and abuse and have a life span of seven to 10 years. Existing doors
were last replaced over seven years ago, but that work was actually a retrofit which makes them
more difficult to work on and retrieve parts for.

EXPENDITURE SCHEDULE (300'S)

Cost Elements Prior 2005-06 200506 2006-07 2007-0B 2008-08 2009-10 2010-11 &5-Year Beyond Project

Years Appn. Estimate Totat &-Year Total

Design 20 20 20
Bid & Award . 1 1 1
Construction 184 184 184
TOTAL 205 205 205
Airport Renewal & 205 - 205 208
Repiacement Fund

TOTAL 205 205 205
Naone

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2007 Redevelopment Area: N/A
Initial Project Budget: $205,000 SHI Area: N/A
Appn. # 5474
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Detail of Capital Projects

48. Terminal A Jet Bridge Wall Panel Replacements

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
Experience initial Completion Date: 2nd Qtr. 2007

Department: Airport , .

e o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project replaces the jet bridge wall panels at Terminal A gates A2 to AB.
Justification: Existing wall panels are worn and distressed, as well as dark in appearance. Lighter panels would

provide 2 more favorable passenger experience for arrivals and departures.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2005-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design A 31 k3|
Bid & Award 1 1 1
Construction 158 158 158
TOTAL 180 190 190
FUNDING SOURCE SCHEDULE (D00'S)

Airport Renewal & 190 180 190
Replacement Fund

TOTAL 190 190 190

ANNUAL OPERATING BUDGET IMPACT (000°S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $190,000 SNI Area: N/A
Appn. #: 5477
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Detail of Caplital Projects

49. Terminal Area improvement, Phase |

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience i i 1 2n
o Corpeton o 0 201
Council District: 3 P )
Location: Merman Y. Mineta San José International Airport
Description: This appropriation includes funding for a number of projects, including: Terminal A improvements,

Terminal B8 - Phase 1, Temporary Terminal C Passenger Processing Facility, Demolition of Terminal
C, and various roadway projects.

Justification: Using the design-build model allows for facility and customer service improvemenis to proceed in a
more economically viabie manner and delivery of these improvements sooner than planned.

EXPEND!TURE SCHEDULE (000'5)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 S-Year Beyond Project

Cost Elements Years Appn. Estimate Total 5-Year Total

Development 487 680 8,433 1,404 182 69 10,088 125 10,680

Design 359 714 18,700 8,695 1586 162 30,173 751 31,283

Bid & Award 409 72 441 924 266 10 1,641 - 93 2,142

Consfruction 14 6,709 163 72,470 101,623 109,386 12,218 108 295808 16,069 312,052

Program Management 118 170 5,581 4194 4184 4194 4,194 22357 1,136 23,611

Airport Program 1,552 10,887 11682 11,5560 1,668 431 36,228 1,817 38,045

Reserve

TOTAL 1,387 9,877 163 117,512 128,522 127174 18,351 4,734 395,293 19,991 417,814
FUNDING SQURGCE SGCHEDULE {000'S}

Airport Revenue 8ond 87,896 128,522 127174 18,351 4734 366,777 15,891 386,768

Improvement Fund

Airport Renewal & 1,367 163 163 5,099 5,000 6,628

Replacement Fund

Airport Passenger 8,714 24,417 24,417 24,417

Facifity Charge Fund

TOTAL 1,367 9,877 163 117,512 128,522 127,174 18,351 4,734 396,293 19,991 417,814

ANNUAL CPERATING BUDGET IMPACT (000'S)

Maintenance 130 1,135 3,781 3,932
TOTAL 130 1,136 3,781 3,932

Major Changes in Project Cost:
None

Noftes:

This project was formerly titled Terminal Area Development, Phase |. This appropriation includes the previously titled
North Concourse Roadway Mitigation and Off Airport Traffic Mitigation projects and the expenditures from the prior year
reflect the costs associated with these projects. Terminal Area Improvement, Phase | reflects the recent rephasing of the
Airport Master Plan based on an updated financial model developed by Ricondo & Associates.

FY initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $417.814,000 SNI Aroa: N/A
Appn. ¥ 5253
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Detail of Capital Projects

50. Terminal Building Modifications

CSA: Transportation & Aviation Services Initial Start Date: Ongeing
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date: ~ Ongoin
Department: Airport Revised Com pletic:m Date: e
Council District: 3 P :
Location: MNorman Y. Mineta San José International Airport
Description: This project provides funding for madifications and other minor alterations to accomodate

expansions or changes in Airport operations, including maintenance projects, at ail Airport buildings
and terminals.

Justification: This project improves the aesthetics and customer service at Airport facilities.

EXPENDITURE SCHEDULE (G0O'S)

Cost Elements Prior 200506 2005-08 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award
Construction Kyal 379 455 281 595 304 644 2,279
TOTAL : 3N 79 455 281 595 304 644 2,279
FUNDING SOURCE SCHEDLULE {000'S)
Airport Renewal & 371 379 455 281 595 304 644 2,279
Replacement Fund
TOTAL an 379 455 281 595 304 644 2,279
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was formerly titled "Terminal Modifications A and C.” Project schedule dates and selected budget information
are nol provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4035
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Detall of Capital Projects

51. Terminal C Carpet Replacement

CSA; Transportation & Aviation Services Initial Start Date; 3rd Qtr. 2006
CSA Qutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience iti i : 2nd Gitr.
o i o Corpiion et 04207
Council District: 3 P )
Location: Norman Y. Mineta San Jogé International Airport
Description: This project funds the replacement of carpet squares to address the severely worn carpet in Terminal

C in sections not slated for immediate demolition.

Justification: Carpet is torn and faded and the current slyle is no longer available leaving a patchwork of
temporary fixes. Airpori carpet has a 5-year life span and the Terminal C carpet was last replaced in
1998,
EXPENDITURE SCHEOULE (000'S)

Cost Elements Prior 2005-06 200506 200607 2007-08 2008-08 2009-10 2010-11 5Year Beyond Project

Years Appn. Estimate Total 5Year  Total
Construction 160 160 160
TOTAL 160 160 160
Airport Renewal & 160 160 160
Replatement Fund
TOTAL 180 160 160

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $160,000 SNI Area: N/A
Appn. #: 5478
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Detail of Capital Projects

52. Terminal Elevator Repair

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qir. 2004
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date: 2nd Qir. 2005
Department: Airport )

i i : 2nd Qitr. 2007

Council District: 3 Revised Completion Date: 2n r
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the replacement of single bottom jacks on Terminal C passenger

and freight elevators and pre-maintenance repairs on Terminal A elevators and escalators.

Justification: Replacement of the single bottom jacks in the elevators helps contribute to safe conditions at the
Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 §5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 275 36 239 239 275
TOTAL 275 35 239 239 275
Airport Renewal & 275 36 239 239 275
Replacement Fund
TOTAL 275 36 239 218 275
ANNUAL OPERATING BUDGET IMPACT (000'S)

Nene

Major Changes in Project Cost:

2007-2011 CIF - Increase of $185,000 to fund the repair of escalators and additional elevators not otiginally included in
the project scope.

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $80,000 SNI Area: N/A
Appn. #: 5728
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2007-2011 Adopted Capital Improvement Program
Detall of Capital Projects

§3. Terminal Seating Frames

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2008
CSA Qutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience initi : 2nd Qtr. 2007
oot ot Compton s 74
Council District: 3 ompletion Date:
Locatlon: Norman Y. Mineta San José International Airport
Description: This project provides funding for the addition of 25 new terminal seating frames to increase the

number of available seats in the terminals.

Justification: This project increases the number of available seats to passengers to contribute toward their positive
guest experience at the Airport.

EXPENDITURE SCHEDULE (0020'S)

Prior 2006-06 2005-06 2006-07 2007-08 2008-0% 2009-10 2010-11 5-Year Beyond Project

Cost Elements Yoars Appn. Estimate Total &Year  Total
Equipment 21 21 2
TOTAL 21 21 2

FUNDING SOURCE SCHEDULE [0G0'S)

Airport Renewal & ' 21 21 21
Replacament Fund

TOTAL 21 21 21

ANNUAL OPERATING BUDGET IMPACT {0005}

Nane

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $21,000 SNI Area: N/A
Appn. #: 5479
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Detail of Capital Projects

54. Upgrade Passenger Boarding Bridges

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Qutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience iti i te: 2nd Qtr. 2007
Council District: 3 s P :
Location: Norman . Mineta San José International Airport
Description: This project funds upgrades to the passenger boarding bridges including re-painting and replacing

the tunnel rollers.

Justification: The passenger boarding bridges have not been re-painted in approximately 15 years and signs of
peeling and corrosion are evident. Replacing the tunnel rollers will improve functionality.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 424 424 424
TOTAL 424 424 424
Airport Renewal & 424 424 424
Replacement Fund
TOTAL 424 424 424

ANNUAL QPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $424,000 SNl Area: N/A
Appn. #: 5487

V -990



Airport Capital Program
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Detall of Caplital Projects

55. Utility Infrastructure

CSA: . Transportation & Aviation Services Initial Start Date: 15t Qtr. 2004
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

Community Livability jal ¢ : . 2nd Qtr. 2007
Department: Airport R ::?::: Com p:::::: 3::-. 1: gt: 2008
Council Digtrict: 3 ¢ P ' ) _
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construciion of the utility infrastructure needs for the

new North Goncourse Building. Utilities include: potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reclaimed water, natural gas, communications, information
technology systems, and a utilidor.

Justification: This project is a necessary component of the Airport Master Plan terminal development plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2000-10 2010-1t 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total 5Year  Total

Development 109 ‘ 109

Design 871 8941 g41 1,812

Bid & Award 60 30 30 30 60

Construction - 7,862 4,969 2,993 2,993 7,962

Program Management 219 444 178 266 266 663

Airpart Program 1,000 1,000 1,000 1,000

Reserve

TOTAL 1,199 10407 6,118 4,289 4,289 11,6086
FUNDING SOURCE SCHEDULE {000'S)

Airport Revenue Bond 1,103 8,982 5,594 3,388 3,388 10,085

improvement Fund

Aimport Renewal & 96 1,425 524 901 801 1,621

Replacement Fund

TOTAL 1,198 10,407 6,118 4,289 4,269 11,606

None

Major Changes In Project Cost:

2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse Building has been eliminated from this project.

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $49,512,000 SNI Area: N/A
Appn. #: 4712
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Detail of Capital Projects

CSA:
CSA QOutcome:

Department:

Council District:

Location:

Description:

Justification:

EXPENDITURE SCHEDULE {000'5}

Cost Elements

56. Advanced Planning

Transportation & Aviation Services Initial Start Date: Ongoing
Provide Viable Transportation Choices that Revised Start Date:

Promote a Strong Economy Initial Completion Date: Ongoing
Airport

3 Revised Compietion Date:

Norman Y. Mineta San José Infernational Airport

This project funds preliminary planning, programming, and special studies associated with the
implementation of the Master Plan Program, as well as other studies/surveys as needed.

Ongoing general planning and environmental impact analysis requires this annual expenditure.

Prior 2005-06 2005-06 2006-07 2007-08 2003-09 2009-10 2010-11 S5-Year Beyond Project

Years Appn. Estimate Total 6-Year Total
Development 763 759 B850 1,154 1,215 1,279 4,298
Program Management 67 67 59 59 59 59 236
TOTAL 830 826 709 1,213 1,274 1,338 4,534

FUNDING SOURCE SCHEDULE (000'S)

Aimort Renewal & 830 826 709 1,213 1,274 1,338 4,534
Replacemnent Fund
TOTAL 830 826 708 1,213 1,274 1,338 4,534

) ANNUAL OPERATING BUDGET IMPACT (0G0'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project,
FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SN! Area: N/A

Appn. #: 4007
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- BT, Computerized Maintenance Management System

CSA: : Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: = Provide a Tra‘nspppation System that Enhances Revised Start Date:

Department: 2;;";':‘““”!! Livability . Initial Completion Date: 2nd Qir. 2005
Council District: 3 . Revised Completion Date: 2nd Qir, 2007
Location: Norman Y Mineta San José International Airport

Description: This project provides funding for the purchase of a new Computerized Maintenance Management

' System.
Justification: The new system will replace a current system that is outdated and presents risks of failure and error.

The current system requires significant !T support and has size limitations that will only worsen as
the Airport grows and builds the North Concourse. The new system will aiso enable the maintenance
division to leverage technologies and improve efficiency.

EXPENDITURE SCHEDULE (000'S}

Cést Elements Prior 2005-06 2005068 2006-07 2007-08 2008-09 2009-10 201011 5-Year Beyond Project

Years Appn. Estimate Total S-Year Total
Equipment 530 589 589 589
TOTAL ' 530 589 589 589
Airport Renewal & 530 589 589 ' 589
Replacement Fund _
TOTAL 530 589 589 _ 689

ANNUAL QFERATING BUDGET IMPACT (0Q0'S)

None

Major Changes in Project Cost:

2006-2010 CIP - Increase of $220,000 due to the reallocation of resources from the Shared Use Ticket Counter and Gate
Use Pilot Program appropriation as the result of project savings. These two projects are being combined to more
accurately reflect staff work efforts.

Notes:

FY tnitiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $310,000 SNI Area: N/A
Appn. #: : 5624
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Summary of Projects that Start after 2006-2007

Project Name

§-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 1s! Qir. 2008
Estimated End Date: 4th Qfr. 2009

ACM Demolition
$887,000
$887,000

This project funds the design, demolition, and site restoration of the ACM Aviation
leasehold for future Airport development. Clearance of the site is part of the adopted
Airport Master Plan. ¥ needed for the site reuse, an amendment to the Master Plan
will be brought forward for Council approval at the time of the construction award.

Project Name:
§-Year CIP Budget:
Total Budget:

Description:

ARC Flash Study Councii District: 3
$182,000 Estimated Start Date: 3rd Qtr, 2007
$182,000

Estimated End Date: 2nd Qir. 2008

This project funds a study to determine the maximum probable arc flash (electrical
explosion) from all circuit panels at the Airport.

_Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Aerial Photos Council District: 3
$41,000 Estimated Start Date: 3rd Qtr. 2008
$41,000 Estimated End Date: 2nd Qtr. 2009
This project funds the purchase of updated and framed aerial photos of the Airport.

Project Name:
§-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 1st Qir. 2008
Estimated End Date: 2nd Qtr. 2010

Belly-Freight Facility
$14,038,000
$14,038,000

This project funds the design and construction of a new airline belly freight facility on
the east side of the Airport. The exact location will be determined as part of the
feasibility effort. An amendment to the Airport Master Plan, if needed for the selected
location, will be brought forward for Council approval at the time of construction award.

Project Name:
6-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 1st Qir. 2010

Bike/Ped Path - North
$382,000
$382,000

This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It provides a 10 foot wide, two-way bicycle/pedestrian pathway
from the Green Island traffic signal to Terminal A on the west side of Airport Boulevard
and Terminal Drive.
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ummary of Projects that Start after 2006-2007

Project Name

5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date: 4th Qtr. 2009

: Clean-Up of Existing Fuel Farm
$7,408,000
$7,408,000

This project funds the clean up of the existing fuel farm as an interim step to the
construction of the new Fuel Farm to be completed by a third party.

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Passenger Boarding Bridge Control Council District: 3

Upgrade Estimated Start Date: 3rd Qtr. 2007
$356,000 Estimated End Date: 2nd Qtr. 2008
$356,000

This project funds the upgrades of the controis on the passenger boarding bridges.

Project Name:
5.Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 4th Qtr. 2009
Estimated End Date: 3rd Qtr. 2012

Public Parking Improvements
$6,682,000
$11,136,000

This project funds the design and construction of a 1,550 space public parking lot on
the Green Island, once the lot has been vacated by the rental cars.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qtr. 2007
Estimated End Date; 4th Qtr. 2008

Runway Guard Light Replacement
$540,000
$540,000

This project funds the design and replacement of the in-pavement runway guard lights.

Project Name:
5-Year CIP Budget:
Total Budget:

Description:

Council District: 3
Estimated Start Date: 3rd Qfr. 2008
Estimated End Date: 3rd Qir. 2014

South Apron Replacement
$15,785,000
$41,651,000

This project provides funding for the design and construction of 11 gate positions
adjacent to Terminal B.

Project Name:

5-Year CIP Budget:
Total Budget:

Description:

Terminal Area Improvement, Phase Council District: 3
I Estimated Start Date: 3rd Qtr. 2008

$161,154,000 Estimated End Date: 2nd Qtr. 2017
$354,380,000

This appropriation includes funding for a number of demand-driven projects to be
completed by 2017. Projects inciude Terminal B Phase H, which will bring the Airport
to a total of 40 gates, and associated utility improvements.
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2007-2011 Adopted Capital Improvement Program

. Summary of Projects that Start after 2006-2007
Project Name: Upgrade Airport Parkway Entrance Council District: 3
§-Year CIP Budget: $914,000 Estimated Start Date: 3rd Qtr. 2008
Total Budget: $914,000 Estimated End Date: 3rd Qtr. 2009

Description: This project funds improvements on Airport Parkway immediately east of the
Guadalupe River by adding curb, gutter, sidewalk, drainage, and a landscape median
island around Highway 87 cvercrossing columns.
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2007-2011 Adopted Capital Improvement Program

Explanation of Funds

The diagram following this section illustrates
the funds and accounts maintained by the
Airport, including those established or
maintained under the provisions of the July 1,
2001 Master Trust Agreement. The diagram
depicts the prioritization for the application of
fevenues.

Generally, this “Flow and Priority of Funds”
is related to the operating budget rather than
to the capital budget; however, the Airport’s
four capital budget funds - Airport Capital
Improvement Fund (520), Airport Revenue
Bond Imptovement Fund (526), Airport
Renewal and Replacement Fund (527), and
Airport Passenger Facility Charge Fund (529)
- have been included in ordet to flustrate how
transfers between these funds can occur.

As revenues are received in the Airport
Revenue Fund they are applied in the
following priority for the following purposes:

ainte nd erati Fun
Amounts are deposited on a monthly basis for
maintenance and operation costs.

Interest Fund This fund is held by the
Trustee in support of revenue bond issues,
Deposits are made until the amount in the
Interest Fund is sufficient to meet the next
semi-annual interest payment.

Principal Fund This fund is also held by the
Trustee. Principal and sinking fund
installments on outstanding bonds are made
until the amount in the Principal Fund is

sufficient to meet the next principal and
sinking fund payments.

Bond Reserve Fund This fund is held by the
Airport’s Trustee and is maintained at a level
equal to the Required Reserve.

Aitport Surplus Revenue Fund In the Airport

Surplus Revenue Fund, deposits are made for
specified purposes, as follows:

- To the Subordinated Debt Account, for
the payment of subordinated debt.

- To the Safety Net Account, an amount
established at the discretion of the City to
resetve funds for unusual or exceptional
citcumstances to ensure the Airport’s
continued operation.

- To the Renewal and Replacement
Account, amounts as established in the
annual budget of the Airport for capital
projects such as repair and renovation of
capital faciliies and Airport equipment
purchases.

Any excess funds, beyond the 25% excess
debt setvice and the Airport Surplus Revenue
Fund deposits described above, may stay in
the Airport Revenue Fund and are credited to
airline tentals and fees in the following fiscal
year.

The Airport utilizes four capital funds:

Airport Capital Improvement Fund Grant

revenues and expenditures are recorded in the

Airport  Capital Improvement Fund.
Principally, these are federal grants
administered by the Federal Awiation

Administration under its Airport
Improvement Program (AIP). For
construction AJP grants, the grant must be
awarded before the project begins, and the
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Explanation of Funds

Airport Capital Improvement Fund (Contd)

Airport must front the initial partial payments
but can immediately apply for reimbursement
for costs as they are incurred. Most grants
provide an 80% reimbursement. The
Airport's 20% share is primarily funded by the
Airport Passenger Facility Charge Fund, but
the Airport Renewal and Replacement Fund
may also be used.

Airport Revenue Bond Improvement Fund

Major capital projects financed by bond
issuances and other debt instruments are
funded in the Airport Revenue Bond
Improvement Fund.

Airport  Passenger Facility Chatge Fund

Projects that have been approved by the FAA
are to be funded from the Airport Passenger
Facility Charge Fund, which is detived from a
$4.50 fee charged to departing passengers.
Such projects would be determined in
conjunction with the airlines that utilize the
Airport facilities.

Airport Renewal and Replacement Fund The

sources of this fund are operational revenues
that are budgeted in the annual maintenance
and operating budget, included in the
calculation of the annual rates and charges,
and funncled to this fund via the Airport
Surplus Revenue Fund. Projects in this fund
include capital maintenance of existing
facilities, environmental/planning wotk, as
well as major projects that have not received -
or are ineligible for - funding approval under
the Airport Improvement Program or Airport
Passenger Facility Charge Program.
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. NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT
FLOW AND PRIORITY OF FUNDS

OPERATING FUNDS  CAPITAL FUNDS
Operating Revenues Federal Airport Improvement
Program
|
Airport Revenue Fund (521)
]
Airport Maintenance and Airport Capital Improvement
Operations Fund (523) Fund (520)
Airport Qperations
Airport Revenue Bond
Crash/Fire Rescue improvement Fund (526}

Police Services

Federal Airport Passenger
- Facility Charge Program
Airport Fiscal Agent Fund
(525)
- Interest Fund
Airport Passenger Facility
Principal Fund Charge Fund (529)
Bond Reserve Fund
- i Airport Renewal and
Airport Surpius Revenue Replacement Fund (527)
Fund (524)
Subordinated Debt Account
Safety Net Account
Renewal and Replacement

Account

Airport Customer Facility

and Transportation Fee
Fund {519)
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